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Section 1: Executive Summary 

 

The Five Year Capital Improvement Plan (CIP) is a planning tool designed to identify facilities and 

infrastructure improvements which will be considered for development over a five year time frame 

beginning in FY 2013-14 through FY 2017-18.  This Five Year Capital Improvement Plan is the result of a 

collaborative effort by the County Administrative Office, General Services Agency, Public Works and the 

Planning and Building Department.  This team of department heads and managers formed the 

Infrastructure and Facilities Coordinating Committee (IFCC) in FY 2012-13.  The process includes the use 

of criteria to help prioritize proposed projects, greater coordination between the development of 

facilities and infrastructure projects and the incorporation of land use plans and goals.  

 

The Five Year CIP identifies projects and expense which are planned for consideration over the next five 

years.  The Five Year CIP identifies funding sources for almost all of the projects in the plan.  

Approximately 15%, of the funding has been allocated to projects through prior Board of Supervisors 

action.  The CIP includes the following: 

 

‚ Eighty facilities and infrastructure projects with an estimated cost of $347.5 million 

‚ Thirty-nine facilities projects identified by General Services Agency with a total estimated cost of 

$96.6 million 

‚ Forty-one infrastructure projects identified by Public Works with a total estimated cost of 

$250.9 million     

‚ Projects are spread over 23 communities and rural areas of the County  

‚ The Board of Supervisors has allocated approximately $53 million to fund approximately 15% of 

the estimated total expense in this plan.   

‚ $294 million of the total estimated cost is planned to be allocated in the next five years 

 

Chart 1 shows the existing and future funding needed to develop the projects identified in the CIP over 

the five year time frame beginning in FY 2013-14.   
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Chart 1

 
   

The planned expense for FY 2013-14 totals $95.7 million and funds 55 facilities and infrastructure 

projects.   

 

The following provides an overview of the proposed expense for FY 2013-14 facilities projects. 

 

‚ Seventeen facilities projects are proposed by the General Services Agency for FY 2013-14 with a 

total expenditure of $25 million.  

‚ Four facilities projects with a planned expense of $20.6 million, or 82% of the total proposed 

expense are for the following projects:  

o  $14.6 million - Women’s Jail Expansion 

o $2 million - Juvenile Hall Expansion 

o $3.3 million - Atascadero Library 

o $700,000 - Cambria Library 

‚ Approximately $23.9 million, or 96%, of the proposed $25 million expense will be funded using 

sources other than the General Fund.  Funding sources include Public Facility Fees, grant funds, 

funding from special revenue budgets such as Parks and Libraries, state funds for correctional 

facilities (AB900 and SB 81) and reserves designated for specific projects.   

‚ Approximately $1.1 million, 4%, of the proposed $25 million expense may be funded with 

General Fund through the annual allotment of General Fund in the Maintenance Project Budget 

(Fund Center 200) or Capital Project Budget (Fund Center 230). 
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The following provides an overview of the proposed expense for FY 2013-14 infrastructure projects. 

‚ Thirty-eight infrastructure projects are proposed by Public Works for FY 2013-14 with a total 

expenditure of $70.7 million.   

‚ Four infrastructure projects with a planned expense of $61.9 million, or 86% of the total 

proposed expense are for the following projects:  

o $53 million -  Los Osos Wastewater System 

o $4.4 million - Cambria Main Street Bridge Replacement 

o $3.2 million – Arroyo Grande Creek Waterway Improvements 

o $1.3 million Asphalt Concrete  Overlays projects  

‚ Public Works intersperses the use of General Fund contributions to the Road fund with other 

sources of funding.   Based upon funding sources identified, approximately $68.4 million, or 

97% of the total expense is funded with sources other than General Fund.  

 

The continued development of capital infrastructure and facilities will be essential to the growth of the 

County.  Similar to most other jurisdictions, the County faces challenges in which demand for 

infrastructure and facilities exceeds the resources available for their construction and operation.  This 

challenge is only partially met by this plan.   However, the eighty capital and major maintenance 

improvements identified in the plan provide a clear and achievable investment which will maintain, 

improve and expand the infrastructure and facilities serving the citizens of the County.   

 

Listing of Appendices 

 

Appendix 1: General Services Facilities Projects FY 2013-14 through FY 2017-18 

 

Appendix 2: Public Works Infrastructure Projects FY 2013-14 through FY 2017-18 

 

Appendix 3: Consolidated Summary of Projects by Functional Area 

 

Appendix 4: Consolidated Summary of Projects by Community 

 

Appendix 5: Functional Area Descriptions 

 

Appendix 6: Funding Sources  

 

Appendix 7: Projects Completed in calendar year 2012 

 

Appendix 8:  Potential Projects Beyond the Five Year Timeframe 

 

Appendix 9: Description of the Annual CIP Process 

 

Appendix 10:  Individual Project Information Sheets 
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Section 2: Introduction and Background 

 

The Five Year Capital Improvement Plan is a multi-year planning tool used to identify and plan for the 

County's capital needs which generally have an estimated cost of $100,000 or greater.  This document is 

a planning tool and is not in the strictest sense a budget document as it does not allocate or formally 

commit funding to the projects identified in the plan.  Funding is allocated through the annual budget 

process or by separate action by the Board of Supervisors.   The CIP is a means to identify, schedule and 

track capital projects and provide the Board of Supervisors and staff with the needed information to 

determine priorities and assign limited resources to those priorities. 

 

The plan is dynamic in nature and will change from year to year as priorities, needs and funding change.   

The Capital Improvement Plan is a guide for the consideration, selection and development of roads, 

sewers, water systems, bike lanes, parks, airports, offices and other types of facilities necessary to 

provide communities with services.   The projects include significant maintenance and replacement of 

infrastructure and facilities to the construction of new facilities and infrastructure.  A variety of funding 

sources are used, including the General Fund, County Reserves, grants, service charges, fees and state 

and federal funding. 

 

The County Administrative Office provides direction and oversight of the budgeting for capital 

improvements.   The General Services Agency is responsible for the development and coordination of 

capital and major maintenance project planning and prioritization processes for County facilities.  These 

include office buildings, libraries, fire stations, jails, public safety radio communications system, parks, 

airports, and health facilities.  The Public Works Department is responsible for the coordination and 

development of infrastructure planning and prioritization processes.  These include the various special 

districts it administers, such as roads, bridges, water and wastewater systems, and drainage structures 

in the unincorporated areas of the county. 

 

The last Five Year CIP was presented to the Board of Supervisors on March 13, 2012.   The Board of 

Supervisors was presented with a consolidated, prioritized infrastructure and facilities project plan.  The 

plan is in alignment with Board approved plans and policies that guide budgeting, land use and strategic 

goals (See Appendix 6 for Board of Supervisors approved budget policies for capital projects.).  The IFCC 

has continued to fine-tune the County’s capital improvement planning process throughout the year.   

 

This plan is focused on achieving the following goals: 

 

‚ Develop a consistent annual process to coordinate the planning and development of 

infrastructure and facilities projects. 

‚ Enhance coordination and communication among the county departments and other entities 

involved in the development of capital projects. 

‚ Increase the alignment between infrastructure and facilities projects and adopted land use plans 

and policies. 

‚ Increase opportunities to identify and align funding sources necessary for the development of 

improvements.  

‚ Increase awareness of planned capital projects by the public and community partners. 
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Outreach 

The IFCC met with other key stakeholders including representatives from the San Luis Obispo Council of 

Governments (SLOCOG), Local Agency Formation Commission (LAFCO), Home Builders Association of the 

Central Coast, San Luis Obispo Economic Vitality Corporation (SLOEVC), and multiple County 

departments. The outreach process enhances the coordination between facilities and infrastructure 

projects and includes greater consideration of land use goals and policies to identify and recommend 

capital projects.  The end result is the annual process through which capital improvements are 

proposed, evaluated and recommended for inclusion in the Five Year CIP.   A summary of the annual 

process is contained in Appendix 9.  

 

Coordination with Community Services Districts (CSDs) 

The projects in this plan are those which are directly under the authority of the Board of Supervisors and 

special districts in which the Board of Supervisors is the governing body.  The County is not responsible 

for all capital projects in the unincorporated area as some capital projects are within the jurisdiction of 

CSDs.   CSDs can have governing powers over water, wastewater, lighting, roads, and even parks and fire 

services and are responsible for the development of infrastructure and facilities associated with those 

areas.  This plan is focused on identifying projects and funding needed for County sponsored projects 

and as such does not include listings of projects in the unincorporated areas under the jurisdiction of 

CSDs.   The Local Agency Formation Commission (LAFCO) Sphere of Influence studies do include listings 

of future Infrastructure needs for CSDs.   The Planning and Building Department and Public Works staff 

have also communicated with Community Services Districts (CSDs) and received no additional 

comments.  County staff will continue to coordinate with CSDs during the development of projects 

identified in this plan. 

 

Coordination with Industry Stakeholders 

As part of the development of this plan, the IFCC met with representatives from the Building Design and 

Construction business cluster (BDC) of the SLOEVC, as well as representatives from the Home Builders 

Association.   During these meetings, ideas and concepts were exchanged to discuss potential 

opportunities to address the challenges related to shortfalls in infrastructure needed to accommodate 

future growth.  The County plans to continue these exchanges of information regarding infrastructure 

needs with our stakeholders.   
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Section 3:  Summary of Completed Projects  

 

The following provides a summary of capital and major maintenance projects developed by the General 

Services Agency and Public Works Department.  The summary information presented in this section 

identifies projects completed in calendar year 2012.   The completed project list shows a broader range 

of projects which generally cost $100,000 or greater.  Many projects under the $100,000 threshold were 

also completed during each year.  Quarterly fiscal reports to the Board provide summary updates on a 

broader range of capital and maintenance projects being processed by the General Services Agency and 

Public Works. 

 

Table 1 shows the summary of facilities and infrastructure projects completed in 2012.     

 

Table 1 

 

 

 

Table 2 shows the Capital and Major Maintenance Facilities Projects completed in 2012 by the General 

Services Agency. 

 

Table 2 

 

General Services Agency Capital and Major Maintenance Facilities Projects  

Completed in 2012 

Functional Area # of Projects Cost 

% of total 

Expense 

Parks and Golf   1 $138,559 3% 

Public Safety  2 $3,973,809 97% 

Total # of Projects 3     

Total Expense   $4,112,368  100% 

 

The FY 2012-13 Five Year CIP identified a total of 32 projects over the five year time frame.  Eight 

facilities projects on the plan had begun prior to FY 2012-13.  Of these eight projects, one was 

completed, six are being actively pursued and one is on hold.       

 

Projects Completed in 2012 

Functional Area # of Projects Cost 

% of total 

Expense 

Facilities  Projects 3 $4,112,368 9% 

Infrastructure Projects 12 $41,830,000 91% 

Total 15 $45,942,368 100% 
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The plan also included eight facilities projects that were scheduled to begin in FY 2012-13.   Two of these 

projects are for the Airport and have been postponed due delays in grant funding.   One project was 

completed and five are in process.   In addition, one project scheduled to begin in FY 2013-14 was 

moved forward and completed. 

Table 3 shows the Capital and Major Maintenance Projects completed in 2012 by Public Works.  

Table 3 

 

The FY 2012-13 plan identified a total of 38 infrastructure projects.  Thirty-five of the thirty-eight 

projects had begun prior to FY 2012-13.  Of these thirty-five projects, five were completed.  Three 

projects scheduled to begin in FY 2012-13 have been postponed.    

 

Table 4 shows the three largest infrastructure and facilities projects completed in 2012. Eighty-four 

percent of the total completed project expenditures are for these three projects. 

 

Table 4 
 

Three Largest Projects Completed in 2012 

Functional Area Cost % of total Expense 

Willow Road Interchange $29,000,000 63% 

Price Cyn Road Widening Phase I $5,720,000 13% 

Creston Fire Station $3,853,911 8% 

Total  $38,573,911  84% 

 

 

Most of the projects on the Five Year Plan are progressing in accordance with the plan schedule.  Many 

projects on the plan are multi-year and completion of these projects often occurs one or more years 

after funding.   It is also anticipated that projects will be added and removed from the plan as funding 

availability, and changing priorities develop.   

Public Works Capital and Major Maintenance Infrastructure Projects 

 Completed in 2012 

Functional Area 
# of 

Projects Cost 

% of total 

Expense 

Road and Transportation Related 

Projects   7 $38,621,000 92% 

Water System Related Projects     3 $2,244,000 5% 

Flooding and Drainages Related 

Projects  2 $965,000 2% 

Total # of Projects 12     

Total Expenditures   $41,830,000  100% 
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The completed projects represent significant investments in infrastructure and facilities that serve the 

County’s citizens.  They have a positive effect on the transportation, safety, recreational opportunities 

and delivery of services provided to the communities in the County.   

 

A listing and description of the completed projects summarized on the above tables can be found in 

Appendix 7.   Appendices 1 and 2 contain additional information about changes between the FY 2012-13 

and the proposed FY 2013-14 Five Year plans.   



Infrastructure and Facilities Capital Improvement Program FY 2013-14  -  FY 2017-18 

 

County of San Luis Obispo  Page 11 of 21 

 

Section 4 – Recommended Projects for the Five Year CIP - FY 2013-14 through FY 

2017-18 

 

This section provides information about the combined facilities and infrastructure projects to be 

considered for funding and construction over the next five years.  The Five Year CIP has eighty projects 

with a total estimated cost of $347.5 million.  Thirty-nine facilities projects have been identified by 

General Services Agency with a total estimated cost of $96.6 million.  Forty-one infrastructure projects 

have been identified by Public Works with a total estimated cost of $250.9 million.    

Each annual update of the plan will include a summary of the changes that occured from the prior year.  

Projects that are no longer on the plan because they were completed or eliminated will be identified 

along with the number of new projects added to the plan.  The following summarizes the projects 

completed and eliminated from the FY 2012-13 plan and the projects added to the FY 2013-14 plan.   

‚ The FY 2012-13 Five Year CIP listed 32 facilities projects.  Seven projects shown in the FY 2012-

13 plan have been eliminated from the FY 2013-14 plan.  Four projects were completed and 

three were moved to the beyond the five year timeframe list and are no longer shown on the 

plan. 

‚ The FY 2013-14 Five Year CIP lists a total of 39 facilities projects.  The number of projects reflects 

the elimination of seven projects identified above and the addition of fourteen new facilities 

projects.  The total estimated expense for the new projects is approximately $7 million.  

Appendix 1 has additional details of the changes related to facilities projects identified above.   

‚ The FY 2012-13 Five Year CIP listed 38 Infrastructure projects.  Eight projects have been 

eliminated from the plan.  Five projects were completed and three projects were discontinued 

due to changing priorities and funding.   

‚ The FY 2013-14 Five Year CIP lists 41 infrastructure projects.  The number of projects reflects the 

elimination of eight projects identified above and the addition of eleven new infrastructure 

projects.  The total estimated expense for the new projects is $14.2 million.  Appendix 2 has 

additional details of the changes related to infrastructure projects identified above. 

‚ The total estimated expense for the facilities projects listed on the FY 2013-14 Five Year CIP is 

approximately $96.8 million.  The total expense is approximately $5.8 million greater than the 

expense identified in the FY 2012-13 Five Year CIP.  This reflects a combination of new expense 

and adjusted project expenses as well as the elimination of expense from projects completed or 

otherwise eliminated from the plan. 

‚ The total estimated expense for the infrastructure projects listed on the FY 2013-14 Five Year 

CIP is approximately $250.9 million.  The total expense is approximately $9.7 million less than 

the FY 2012-13 Five Year CIP.  This reflects a combination of new expense and adjusted project 

expenses as well as the elimination of expense from projects completed or otherwise eliminated 
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from the plan.   The major factor in the reduction of infrastructure expense is the completion of 

the Willow Road Extension project which eliminated $28 million of expense from the plan. 

 

The projects are grouped into “facilities” projects developed through the General Services Agency, and 

“infrastructure” projects developed through the Public Works Department.   Facilities projects are 

further grouped into functional areas which are consistent with those identified in the capital and 

maintenance project fund centers of the County budget.  The eight functional areas are: 

Airports  

General Government  

Golf Courses 

Health and Social Services 

 Library 

 Parks 

 Public Works 

 Public Safety  
 

 

The infrastructure projects for Public Works are also grouped into eight functional areas being:  

Flood Control 

Road Improvement Fees 

Road Preservation 

Road Safety 

Transportation Betterment 

Transportation Structures 

Wastewater Systems 

Water Systems  

 

The functional areas for facilities and infrastructure are described in greater detail in Appendix 5.  

Funding sources typically used to finance the design and construction of projects are described in 

Appendix 6. 

 

Appendices 1 and 2 include brief narratives and a series of charts which provide a graphical summary of 

the proposed allocation of funding by functional areas, numbers of projects by functional areas and the 

distribution of projects over the unincorporated communities and areas of the County.   Appendix 1 

describes facilities projects managed by General Services Agency.  Appendix 2 describes infrastructure 

projects managed by Public Works.    

 

The charts 2 through 5 identify combined expenditures by year, the number of projects by community 

and the relative breakdown of planned expenditures by community.    

 

 

 

 

 



Infrastructure and Facilities Capital Improvement Program FY 2013-14  -  FY 2017-18 

 

County of San Luis Obispo  Page 13 of 21 

 

Chart 2 shows proposed expense by year for GSA facilities projects, Public Works infrastructure projects 

and the combined expense for both facilities and infrastructure.   The blue bar represents the GSA 

expense; the red bar Public Works and the green bar is the total for both.   The expense is heavily 

weighted to the earlier years in the plan as long planned projects with identified funding are proposed 

to be developed early in the plan cycle.  These include the Los Osos Wastewater, Women’s Jail, and 

Juvenile Hall Expansion projects.  Funding sources are less certain in the later years of the plan and 

fewer projects and funding are shown.  As annual updates occur, funding sources will be identified and 

new projects and expenses will likely be added to the plan.    

 

 

Chart 2 
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 $-

 $20,000,000

 $40,000,000

 $60,000,000

 $80,000,000

 $100,000,000

 $120,000,000

Public Works, GSA and Combined Estimated 

Project Expense by Year and Previous Allocation  

Public Works GSA Combined
Total GSA      $96,619,459 

Total Public Works    $250,916,000 

Total Combined   $347,535,459 



Infrastructure and Facilities Capital Improvement Program FY 2013-14  - FY 2017-18

 

County of San Luis Obispo  Page 14 of 21 

 

Chart 3 shows the distribution of the eighty facilities and infrastructure projects by community. The 

projects are spread over 23 communities and areas of the county.   The combined estimated cost for all 

projects is $347.5 million.  The Consolidated Summary of Projects by Community Table in Appendix 4 

lists the individual projects by community.    

 

Chart 3 
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Chart 4 shows the relative percentage of the estimated costs for all projects by community.  The Los 

Osos Wastewater project, Women’s Jail and Juvenile Hall Expansion projects skew the percentages to 

the Los Osos and San Luis Obispo areas.   These three projects total $238.9 million or 69% of the $347.5 

million total estimated expense.   

 

 

Chart 4 
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Chart 5 spreads the estimated cost of all projects adjusted without the expense for the Los Osos 

Wastewater, Women’s Jail and Juvenile Hall Expansion projects.   The estimated costs for the 77 projects 

represented in this chart is approximately $108.6 million or 31% of the $347.5 million total estimated 

cost for all projects identified in the plan.   Infrastructure projects account for $75.8 million, or 70% of 

the expense on this chart.  The remaining $32.8 million is for facilities projects.    

 

Chart 5 
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Section 5 Operational and Maintenance Costs for Facilities and Infrastructure 

 

Operational and Maintenance Costs  

There are other cost components which are not yet fully identified in this plan.   As new roads, water 

and wastewater systems and new and expanded facilities are constructed, the operational costs of new 

staff, utilities, and maintenance are likely to increase.   Conversely, where improvements are for 

replacement or major maintenance of existing facilities, maintenance and utility cost may decrease 

through lowered maintenance needs and increased energy efficiency.   

 

Where infrastructure is supported by service charges, such as water system improvements, increased 

operational costs are factored into the equation.   When new facilities are proposed, consideration is 

given to the ongoing operational costs to the County.   One such example is the Juvenile Hall expansion, 

where the annual new staffing and operational costs are anticipated to be approximately $790,000.  By 

converting a portion of the existing Juvenile Hall to a treatment facility, Probation is able to offset 

approximately $760,000 of the cost through savings in other areas.    The Women’s Jail project is 

anticipated to have increased annual staffing and operational costs of approximately $1.8 million.  

However, funding from the State Public Safety Realignment is anticipated to offset approximately $1.2 

million, or 70% of the new operational costs for this facility.   

 

New operational costs are considered as part of the process to evaluate and recommend projects for 

inclusion on the plan.  Funding mechanisms to cover new operational costs need to be a consideration in 

the approval of capital facilities which expand the size and use of facilities and infrastructure.   

 

Maintenance Funding and Cost 

Existing facilities and infrastructure require regular ongoing maintenance.   The General Services Agency 

is responsible for the maintenance of County facilities.  The County Public Works maintains 

infrastructure owned by the County.    

 

Funding for maintenance is included in the County’s annual budget.   Annually, the total amount spent 

for both facilities and infrastructure maintenance is $ 19 million.  Although the amount of funding varies 

from year to year, generally $1.5 to $2 million for the maintenance of facilities is included in the annual 

departmental operational budgets.  An additional annual allocation of approximately $2 million is 

included in the Maintenance Project budget (Fund Center 200).   Approximately $15 million is allocated 

for routine and preventative maintenance for the County’s road network.   The annual expenditures for 

maintenance address the County’s highest priority maintenance needs.   However, as the miles of 

County roads and number and size of facilities increase, not all maintenance is capable of being 

addressed and some is deferred.   

 

General Services Agency Facility Deferred Maintenance  

Deferred maintenance refers to the postponement of planned maintenance.  Long term deferral of 

preventive maintenance often results in equipment failure scenarios which negatively impact the 

building occupants and disrupt the operability of a building.    
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San Luis Obispo County has approximately 120 buildings ranging from office buildings to libraries, health 

clinics and jails.  These facilities are spread throughout the county.  They vary in age from the late 1920’s 

(such as the old Atascadero Hospital) to newer facilities recently constructed (such as the Creston Fire 

Station).  All of these buildings have equipment that requires scheduled maintenance. 

 

Similar to many other organizations that operate facilities, the General Services Agency experiences 

limitations in staff and funding resources to fully address all preventative maintenance needs. 

 

Over the past several years, the General Services maintenance work order trends have shown a shift in 

maintenance hours from preventive maintenance to corrective maintenance.   More recently, the 

percentage of maintenance staff hours devoted to preventive maintenance has been increased from 

16% in the first half of FY 2011-12 to a projected 28% in FY 2012-13.  Facility maintenance staff has 

implemented a plan where work efforts are directed towards preventive maintenance.   

 

As discussed in last year’s report, funding has been set aside for an outside consultant to develop an 

overall building and equipment assessment and inventory.   The assessment will include development of 

a more formal maintenance plan which will identify key intervals for replacement and maintenance 

activities by facility.  It will also provide a better estimate of the costs associated with deferred 

maintenance.  Due to other priorities, this project is currently on hold.  It is anticipated this project will 

begin again within the next 18 months.  This study will be used to plan and guide future maintenance 

expenditures.   

 

Public Works Infrastructure Deferred Maintenance 

The County road system comprises over 1300 miles and 200 bridges.  Overall condition of the road 

system is rated on a 0 to 100 scale referred to as the Pavement Condition Index (PCI).  The desired goal 

is to maintain the overall system at a PCI rating no less than 65 as this is a level which indicates that the 

key roadways of the system are in good repair and that preventative maintenance can be done with cost 

effective techniques on the remaining system.  Once a PCI for the system fails to the mid-50’s, repairs 

and maintenance require much more expensive techniques.  Currently, the system has an overall rating 

of 59 and a deferred maintenance value of $176 million to bring the full system to an overall good rating 

(PCI of 80).   In addition to the pavement conditions, other significant deferred maintenance involves 

major repairs of failed road segments, estimated to be $4 million and sidewalk repairs, estimated to be 

$3 million.  The Department of Public Works continues to identify and determine strategies to address 

these conditions.  The overall Road Fund, for both routine and preventative road maintenance, has been 

averaging about $15 million annually.  In order to prevent deferred maintenance values from increasing, 

an additional $ 7.5 million would be required each year.  

 

Deferred maintenance on flood control facilities may result in impaired capacity in channels and 

increase in the frequency of flooding.  The primary County flood control facility is the Arroyo Grande 

Channel within Flood Control Zone 1/1A.  The channel has seen a significant reduction in storm carrying 

capacity over the past 20 years due to limited district revenues for maintenance and an increase in 
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environmental regulatory constraints to perform the needed maintenance.  Over this time, deferred 

maintenance costs have accumulated to about $ 10 million.  The Board of Supervisors has adopted a 

Waterway Management Plan to address the maintenance and capacity needs of the channel, and with 

identified funding from Proposition 1E and 84 programs, the Department expects to move forward with 

initial phases of channel improvements beginning in 2014.  Other flood control facilities are included 

under Flood Control Zone 16 which is funded through local assessment of parcels.  The zone will require 

voter approved increases in assessments to keep pace with future maintenance costs. 

 

The County operates approximately 75 miles of water transmission lines to supply water to various 

agencies.  While these systems are monitored and provided with maintenance funding via participating 

agency contracts, the smaller community systems operated by the County generally have insufficient 

funds to cover all upgrades and maintenance costs.   These systems included County Service Areas 10A 

(Cayucos), 16 (Shandon), and 23 (Santa Margarita).  The local systems are composed of approximately 

15 miles of pipelines and 6 storage tanks.  Deferred maintenance in utility systems can result in the 

deterioration of key components such as tanks and pipelines.  Pipe leakage results in loss of water from 

the system which relates to both water availability and costs.  Costs for maintenance are included in 

system rates and charges, however, the costs for system replacement of the key components typically 

exceed the capacity of the ratepayers in these smaller systems.  The Department of Public Works has 

sought grants and loans under federal programs, such as US Department of Agriculture, to complete 

these large scale improvements. 

 

The County currently maintains two wastewater systems under County Service Areas 7A (Oak Shores) 

and 18 (Country Club Area).  Leakage in wastewater creates increased volumes for processing which in 

turn increases operating expense.  This condition was evident in lake flows into the CSA 7A system in the 

early 2011 due to a lateral pipe leading into the main collector system.  The Department of Public Works 

is in development of an Assessment Report on CSA 7A conditions as well as potential implementation 

options to address the maintenance and operations.  The report will be reviewed in 2013 with the Board 

of Supervisors to determine direction and alternative costs of options to pursue.  
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Section 6 Future Updates  

 

This plan will be updated on an annual basis.   This Five Year Plan is a rolling time frame.  When the plan 

is reviewed again in the next fiscal year, FY 2013-14 will drop off the plan and FY 2018-19 will be added.   

Projects that are completed will go onto the completed list and drop off the plan.  Based upon 

circumstances and funding, some projects may begin earlier or later and these changes will be reflected 

in future updates.  New projects are likely to be added through the annual process to address capital 

and infrastructure needs.   

 

Where projects may seek to use debt financing, project sponsors and the IFCC will involve the County 

Auditor-Controller’s Office and the County Debt Advisory Committee early in the process.    

 

Information from other studies and research will be used to identify future capital project opportunities.  

One such study is currently underway.  The Department of Planning and Building received a Sustainable 

Community Grant to conduct a technical inventory of the features that will comprise a complete, 

“strategically planned” community, and estimate the costs of transportation, infrastructure and public 

facilities in four communities (San Miguel, Templeton, Oceano, and Nipomo) for capital improvement 

planning.  This study will include a survey which will provide an overview and inventory of the status and 

general condition of community facilities and their operation for each of those four County 

unincorporated urban areas.  It will also list and illustrate needed facilities and their costs.  In addition, a 

funding and financing plan will be prepared for each community that identifies existing and likely 

revenue streams to the County and responsible agencies, and their optimum allocations to efficiently 

develop projects identified in the studies.  The funding and financing plans will: 

 

‚ Identify potential funding amounts and revenue streams to strategically construct additional 

facilities beyond existing capabilities to years 2020, and 2035.  Potential revenue sources include 

possible increases in property value and business sales tax, and sources that require voter 

approval.   

 

‚ Identify where facility improvements and land use strategies will return the most value by 

maximizing revenue and implementing the Strategic Growth principles and policies.  

 

‚ Include short-range cost and potential cost and revenue projections for use in the County Five-

Year Capital Improvement Plan and departmental budgets, and longer range projections that 

extend capital and budget planning to 2020 and 2035 or build out of development capacity if 

earlier.  Consider public input to determine higher priority facilities that can be recommended 

for funding in the County Capital Improvement Plan.  Identify phased revenue decisions that 

implement the funding plan, such as potential tax or fee measures.   

 

‚ Balance allocations among the needed facilities where feasible and collaborate with County and 

agency leaders to implement recommendations in short- and long-term capital improvement 

plans  Planning and Building Department staff will work with the consultant and use public 

preferences to set priorities and funding amounts among competing agencies. 

 

‚ Propose an action plan with recommended funding strategies, with phased milestones and 

locations to benefit communities with complete facilities.  The action plan will utilize County and 

other agency staff input for the viable use of resources and County budgetary funding. 
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The County mailed out an infrastructure survey to residents of the four communities in March and April 

of 2012, and conducted public outreach workshops in October 2013.  An administrative draft funding 

and financing plan is currently under review.  The completion date for the Complete Communities 

Survey is targeted for spring of 2013.   Information developed in the surveys and studies will be used to 

assist in identifying, planning and programming capital improvements for future development. 

 

Additional contacts with CSDs will be made in the future.  The intent is to provide a broader picture of 

planned infrastructure improvements as it relates to planned improvements by these districts which 

may have an impact on growth in the unincorporated communities.   The IFCC will also continue to 

coordinate infrastructure projects with the staff of the San Luis Obispo County of Governments and will 

monitor projects in cities, which may have an impact on the surrounding unincorporated area.    The 

following diagram shows the inputs into the infrastructure and facilities planning and development 

process.   
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GSA FUNDING BY FUNCTIONAL AREA 

Appendix 1: General Services Agency Facilities Projects FY 2013-14 through FY 

2017-18 

 

Facilities Projects Developed Through the General Services Agency 

 

Chart 6 – GSA Funding By Functional Area 

Chart 6 shows the $96.6 million in estimated cost for facilities by functional areas.  The blue bar (lighter 

shade in black and white) on the chart identified the estimated cost of all projects in the functional area 

category.  The red bar (darker shade in black and white) identifies the amount of funding which is either 

currently available or potentially available through a verified source of funds.   For example, the Airport 

functional area shows that all proposed expenditures have a funding source identified.  Generally, 

Airport projects are funded through a combination of Federal Aviation Administration grants, Passenger 

Facility Fees and Airport Enterprise funds.  The annual update of this plan will adjust both expenditures 

and funding based upon updated project costs and actual receipt of funding.   

 

Chart 6 

 

The above chart shows that over 56% of the proposed expense for facilities will be within the public 

safety functional area.    The Women’s Jail ($46.3 million) and Juvenile Hall Expansion ($17.5 million) are 

Totals 

$96,619,385 

$83,472,479 
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the main drivers of the expenditures in the public safety category.   The two library replacement projects 

comprise 10% to the overall facility expense.   

 

Funding sources have been identified for ~86% of the expense for the 39 projects on the facilities list.  

The gap between estimated expense and funding is about $13.1 million.  The gap in funding is largely 

related to the remodel of the Intake and Release area, an optional component of the Women’s Jail 

project, the security system upgrade for the jail complex and the repair of the Cayucos pier.  These 

projects comprise $12.6 million of the gap between estimated expense and funding sources.   Funding 

for the security system at the jail will likely be drawn from capital project reserves.  Parks is seeking 

grant and other sources of funding the Cayucos pier repair.    The remaining $.5 million of the gap is 

related to several projects in the General Government Functional Area.  Most of these projects are 

related to the replacement of the County’s emergency communications infrastructure.   Included are 

replacement of communications vaults and other communications facilities that are needed for 

communications necessary for the Sheriff, County Fire, Emergency Medical, Public Works and other 

County functions that rely on radio communications.   Sources of funding for these projects may include 

General Fund, reserves and designations and potentially grant funds where available.   Specific sources 

of funding will be identified through the annual budget process.   

 

Changes to the projects shown on the FY 2012-13 Five Year CIP and the FY 2013-14 Five Year CIP is 

summarized as follows: 

 

Ü The FY 2012-13 Five Year CIP listed 32 facility projects.  Seven of these projects have been 

removed from the FY 2013-14 Five Year CIP list.   The removals are due to the following: 

‚ Three projects were completed.  The Juvenile Hall shower and bathroom facility repairs, 

the Creston Fire Station and the repair of the sewer line at the County Operational 

Center. 

‚ One project was revised in scope to lower the cost:  Parks replacement of water tanks at 

Santa Margarita Lake was revised to repair existing tanks reducing the cost from 

$275,000 to $37,500. 

‚ Three County Fire projects to purchase land for future fire stations were moved to the 

beyond five year list. 

‚ The 7 projects removed from plan have a total combined expense of approximately $6.1 

million.   The projects to purchase land for future fire station sites with an estimated 

expense of $1.4 million is deferred to beyond the five year time frame of the plan.   

 

Ü The FY 2013-14 Five Year CIP has 39 facilities projects.  Fourteen new projects have been added 

to the list.  The new projects include: 

‚ Two new Public Safety projects:  a project to evaluate the feasibility of developing a co-

located Sheriff/Fire dispatch facility and a County Fire project to expand the apparatus 

bay at the Meridian Fire Station. 

‚ One new Airport project: a project to widen the Oceano Airport taxiway. 

‚ Two new Parks projects: a project to repair/rehabilitate Cayucos Pier and a project to 

replace the waterline at the Morro Bay Golf Course. 
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‚ Two new Health Social Services projects: a project to continue the remodel of the Public 

Health Laboratory and a project to paint the dog kennels at the Animal Shelter. 

‚ One new Public Works project: a project to replace office space at the Santa Margarita 

Booster Station. 

‚ Six new General Government projects: three projects are to repair/replace/upgrade 

existing HVAC, elevator and parking areas in existing facilities, one project extends data 

fiber lines to County offices in Paso Robles, one project mitigates groundwater pollution 

at a County facility to comply with regulatory requirements and one project updates the 

County‘s plan to meet the requirements associated with the American with Disabilities 

Act. 

‚ The 14 new projects have an estimated new expense of approximately $6.9 million.    

‚ About $4.4 million of the estimated expense is related to projects needed to maintain 

existing facilities.   This reflects an effort to make advances on maintenance projects 

that have been deferred due to fiscal constraints.    
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Chart7 – GSA Facilities Projects by Functional Area 

Chart 7  shows the number of facilities projects by functional Area.    Examples of projects include: 

‚ Women’s Jail, the largest of the facilities projects 

‚ Juvenile Hall Expansion 

‚ Atascadero and Cambria libraries 

‚ North County Services Center co-located with the Atascadero Library 

‚ Communications towers and communication vaults necessary to maintain the County’s radio 

system  

 

The Consolidated Summary of Projects by Functional Area Table in Appendix 3 provides a complete 

listing of the projects by functional area and their estimated costs.  Appendix 10 contains individual 

project descriptions sheets which provide project descriptions and other information related to 

individual projects. 

 

Chart 7 
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Chart 8– GSA Facilities Projects by Community 

Chart 8 shows facilities projects by community.  Thirteen communities and areas are represented on the 

chart.  The San Luis Obispo community has the largest number of projects as it includes the downtown 

Government Center campus as well as the main communications systems on Cuesta Peak and the 

Sheriff, Probation and Animal Services functions at the County Operational Center off Highway 1 

between San Luis Obispo and Morro Bay.   Although the Women’s Jail and Juvenile Hall Expansion 

projects are physically located in the San Luis Obispo area, these two projects serve all areas of the 

county.   The projects are spread over north, south and central areas of the county.   The Consolidated 

Summary of Projects by Community Table in Appendix 4 lists individual projects by community.    

 

 

Chart 8 
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Appendix 2: Public Works Infrastructure Projects FY 2013-14 through FY 2017-18 

 

Chart 9 Public Works Infrastructure Project Funding by Functional Area 

Chart 9 shows the proposed allocation of funding for infrastructure functional areas.  The blue bar 

(lighter shade in black and white) on the chart identifies the estimated cost of all projects in the 

functional area category.  The red bar (darker shade in black and white) identifies the amount of funding 

which is either currently available or potentially available through a verified source of funds.   Public 

Works has identified funding sources for all of the projects shown on the plan.  All of the projects are 

identified as having funding sources.  Some funding sources are dependent on the future allocation of 

funds from the State and Federal government.   

 

Chart 9 

 
 

 

 

The allocation of funding in the Wastewater functional area reflects the $175 million estimated cost for 

the Los Osos Wastewater project.  This is the single largest expense in the plan.   The Los Osos 

Wastewater system is largely being funded through loans from the State Revolving Fund and USDA Rural 

Development which will be repaid through assessments on property taxes levied on properties within 

the benefit area.   
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The difference between the FY 2013-14 Five Year CIP and the FY 2012-13 Five Year CIP is summarized as 

follows: 

 

Ü The FY 2012-13 Five Year CIP listed 32 infrastructure projects.  Eight of these projects have been 

removed from the FY 2013-14 Five Year CIP list as five projects were completed and 3 projects 

were eliminated due to changing priorities.    

‚ Completed Projects are: 

̇ Willow Road Extension Phase II:  This project completes the extension of Willow 

Road easterly to connect with Route 101 and Thompson Avenue. 

̇ Price Canyon Road Widening, Phase I:   This project was the first phase of the 

widening of Price Canyon Road from Route 227 to Ormonde Road.  This phase 

focused on widening the existing structures over the Union Pacific Railroad and 

the Corral de Piedra creek bridge.   

̇ Asphalt Overlays:  This project overlays asphalt on a variety of roadways to 

improve and extend the life of roadways. 

̇ Bridge deck seals:  This projects seals the concrete decks of County bridges to 

prevent deterioration and extend the life of the bridge structures.   

̇ Rodriguez Bridge Water Crossing/Fish Passage: This project provides for the 

protection of the Lopez Dam water transmission line as it crosses under Arroyo 

Grande creek.   

‚ The three projects eliminated due to changing priorities are: 

̇ Road Improvements at Pomeroy Road and Augusta Drive:  This project involved 

alignment of Pomeroy Road and August Drive. 

̇ San Luis Bay Drive Interchange:   This project was an operational study for 

future improvements in the San Luis Bay Drive Ontario Road intersection.   

̇ Davenport Creek Road Bridge Replacement:  This project would replace an 

existing structure along Davenport Creek Road. 

 

Ü The FY 2013-14 Five Year CIP has a total of 41 infrastructure projects.  Eleven new infrastructure 

projects have been added to the list.  Details of the new projects are shown on the individual 

project summary sheets.  Below is a listing of the new projects: 

‚ Buckley Road at Thread Lane:  The project will improve the existing curve on Buckley 

Road near the intersection with Thread Lane by providing improved paved shoulders, a 

center turn lane, and improved intersection visibility. 

‚ San Juan Creek Pedestrian Bridge:  This project will construct a pedestrian bridge along 

the north side of Center Street over San Juan Creek, parallel to the existing bridge. 

‚ Cambria Sidewalk In-Fill Main Street: The project will construct sidewalk in-fill along 

south side of Main Street at a) area east of Bridge Street; and b) at the Cambria Vet's 

Hall. 
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‚ Park and Ride Lots – Nipomo:  The project will construct a park and ride lots with a 

parking capacity of approximately 20 spaces.  The Nipomo site is located at Carrillo 

Street and Tefft Street.   

‚ Park and Ride Lots – Cambria: The project will construct a park and ride lot with a 

parking capacity of approximately 20 spaces.     The Cambria lot would be located at the 

corner of Main Street and Eton Street near the entrance to the Cambria Elementary 

School. 

‚ AC Overlay Program:  The project is an annual program for roadway preventative 

maintenance involving paving deteriorated arterial and collector roadways. 

‚ See Canyon Road Slope Repair: The project will construct a soldier pile wall to stabilize 

road shoulder along See Canyon Road approximately 1/4 mile north of San Luis Bay 

Drive. 

‚ Crocker Street Safe Route to School Pedestrian Improvements: The project will 

construct two blocks of sidewalk along the west side of Crocker Street between 8th 

Street and 6th Street.  This will provide a safe pedestrian corridor for central Templeton 

residential area and connect the school with Templeton Park. 

‚ River Road Widening:  The project will add four foot paved shoulders along River Road 

fronting the St Lawrence Terrace area north of the intersection with Estrella Road. 

‚ Avila Beach Drive interchange Operational Improvements:  The project will evaluate the 

proper control at the intersection of Avila Beach Drive, the southbound Route 101 on 

and off ramps, and Shell Beach Drive.  Consideration is weighted to construction of a 

roundabout.  Associated features such as a Park n Ride Lot and RTA bus stop will also be 

considered. 

‚ Arroyo Grande Creek Waterway Management:  The project will enhance the waterway 

of the Arroyo Grande Creek Channel by removing silt to create improved channel flow 

characteristics while retaining areas of channel habitat. 

The Five Year Plan identifies projects intended to be funded and begun within the five year time frame.  

The annual review of the plan identifies new projects that have been completed and projects which may 

be discontinued as higher priorities and changes to planned funding sources are identified through the 

annual review process. 
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Chart 10 Public Works Infrastructure Project by Functional Area 

Chart 10  shows the number of infrastructure projects by functional area.  Infrastructure projects are 

clearly weighted toward transportation related projects.  The availability of federal and state funding 

sources allow for the planning and development of multiple projects to develop and maintain the 

County’s roads and bridges.   Although water and wastewater projects are essential to the future growth 

of County areas, funding sources for these projects are often dependent upon assessments and service 

charges which may require a vote of property owners in the area.    Generally, development of the 

funding mechanisms for large scale water and wastewater projects involve long lead times and planning 

which extends over multiple years.   The Consolidated Summary of Projects by Functional Area Table in 

Appendix 3 is a list of individual projects by functional area.   

 

 

 

Chart 10 

 

 

 

 

 

Flood Control, 2 

Road Improvement 

Fees, 5 

Road Preservation, 

2 

Road Safety, 4 

Transportation 

Betterment, 3 

Transportation 

Structures, 11 

Wastewater, 2 

Water System, 2 

Transportation, 10 

Public Works Projects 

by Functional Area 



Infrastructure and Facilities Capital Improvement Program FY 2013-14  - FY 2017-18

 

Appendix 2: Public Works Infrastructure Projects FY 2013-14 through FY 2017-18 Page 5 of 5 

Chart 11 Public Works Infrastructure Project Funding by Community 

Chart 11 shows the distribution of infrastructure projects over the communities and areas of the County.  

Nineteen communities and areas are represented throughout the north, south and central portions of 

the County.  The distribution of projects for infrastructure is more uniform than for facilities as 

transportation and infrastructure needs are more evenly spread over the entire county.  The 

Consolidated Summary of Projects by Community Table in Appendix4 lists the specific individual projects 

by community.     Details of the projects are found on project information sheets in Appendix 10. 
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Appendix 3: Consolidated Summary of Projects by Functional Area  

 

The following table summarizes all Five Year CIP requests.  Facility projects are listed first in functional 

area order.  Infrastructure projects are on the second page and are also listed in functional area order.  

Both listings include the following: 

‚ Community the project will be located 

‚ Functional area 

‚ Department requesting the project 

‚ Project title 

‚ Project start date 

‚ Project status 

‚ Total estimated cost of the entire project 

‚ Previous allocation 

‚ Fiscal year the funding is anticipated to be needed 



County of San Luis Obispo

GENERAL SERVICES AGENCY

Appendix 3:  Consolidated Summary of Projects by Functional Area

Community Functional Area Department Fund 

Ctr

Project Title Project / 

Request No.

Project Start 

Date

Status Responsible  Total Estimated 

Cost 

 Previous 

Allocation 

2013-14 2014-15 2015-16 2016-17 2017-18

San Luis Obispo Airports GSA-Airports 425 Install Automated Weather Observation 

System (AWOS)

AIRPT1200 FY 2014-15 Start Pending Richard Howell 125,000$            -$                     -$                       125,000$           -$                    -$                    -$                      

San Luis Obispo Airports GSA-Airports 425 Relocate ILS Glide Slope AIRPT1201 FY 2015-16 Start Pending Richard Howell 2,584,000$         -$                     -$                       -$                    375,000$           2,209,000$        -$                      

San Luis Obispo Airports GSA  Airports 425 Pave Runway 11 Access Road AIRPT1202 FY 2015-16 Start Pending Richard Howell 1,511,600$         -$                     -$                       -$                    575,600$           936,000$           -$                      

Oceano Airports GSA  Airports 425 Electrical Vault and Airfied Electrical 

Improvements

AIRPT1203 FY 2015-16 Start Pending Richard Howell 300,000$            -$                     -$                       -$                    30,000$             270,000$           -$                      

San Luis Obispo Airports GSA  Airports 425 Resurface Airport Drive AIRPT1204 FY 2016-17 Start Pending Richard Howell 300,000$            -$                     -$                       -$                    -$                    300,000$           -$                      

Oceano Airports GSA - Airports 425 Oceano Airport Environmental Determination 

for ILS Relocation

AIRPT1206 FY 2013-14 Start Pending Richard Howell 378,100$            -$                     378,100$              -$                    -$                    -$                    -$                      

San Luis Obispo Airports GSA - Airports 425 New SLO Airport Terminal AIRPT1207 FY 2012-13 Active Richard Howell 1,109,344$         1,109,344$         -$                       -$                    -$                    -$                    -$                      

Oceano Airports GSA - Airports 425 Oceano Airport Widen Runway and Taxiway AIRPT1303 FY 2015-16 New Project Richard Howell 275,000$            -$                     -$                       -$                    275,000$           -$                    -$                      

San Luis Obispo General Gov't GSA - General Ser 113 Upgrade and add new Building Automation 

Controls

GS 1214 FY 2012-13 Start Pending Janette Pell 550,600$            110,120$            110,120$              110,120$           110,120$           110,120$           -$                      

San Luis Obispo General Gov't GSA - Gen Srvs 113 Gen Govt - SLO - Replace Courthouse Annex 

Air Handlers

GS 1303 FY 2013-14 New Project Janette Pell 200,400$            -$                     200,400$              -$                    -$                    -$                    -$                      

Arroyo Grande General Gov't GSA - Gen Srvs 113 Gen Govt - Arroyo Grande - Repair Vets Hall 

Parking Lot

GS 1314 FY 2013-14 New Project Janette Pell 130,400$            -$                     130,400$              -$                    -$                    -$                    -$                      

Countywide General Gov't GSA - Gen Srvs 113 Gen Govt - Various - Update ADA Transition 

Plan

GS 1343 FY 2013-14 New Project Janette Pell 330,000$            -$                     330,000$              -$                    -$                    -$                    -$                      

Atascadero General Gov't GSA - IT 114 Extend Fiber to Atascadero Hospital and New 

Library

ITD 1202 FY 2012-13 Active Guy Savage 291,700$            291,700$            -$                       -$                    -$                    -$                    -$                      

San Luis Obispo General Gov't GSA-IT 114 Main Communication Vault Replacement ITD 1208 FY 2014-15 Start Pending Guy Savage 373,900$            -$                     -$                       -$                    -$                    -$                    373,900$              

Pozo General Gov't GSA-IT 114 Black Mountain Communication Vault 

Replacement

ITD 1215 FY 2014-15 Start Pending Guy Savage 263,500$            -$                     -$                       263,500$           -$                    -$                    -$                      

Cambria General Gov't GSA-IT 114 Rocky Butte Communication Vault 

Replacement

ITD 1216 FY 2014-15 Start Pending Guy Savage 263,500$            -$                     -$                       -$                    263,500$           -$                    -$                      

San Luis Obispo General Gov't GSA-IT 114 Cuesta Peak Communication Vault 

Replacement

ITD 1217 FY 2016-17 Start Pending Guy Savage 263,500$            -$                     -$                       -$                    -$                    263,500$           -$                      

Paso Robles General Gov't GSA - IT 114 Extend Fiber to 406 Spring St. DSS ITD 1312 FY 2015-16 New Project Guy Savage 200,000$            -$                     -$                       -$                    -$                    200,000$           -$                      

San Luis Obispo General Gov't GSA - Gen Srvs 113 Gen Govt - SLO - Monterey St. Well 

Monitoring

300080 FY 2013-14 New Project Janette Pell 201,100$            -$                     201,100$              -$                    -$                    -$                    -$                      

Templeton General Gov't GSA-IT 114 Backup Computer Facility 320019 FY 2007-08 Inactive Guy Savage 275,000$            275,000$            -$                       -$                    -$                    -$                    -$                      

Atascadero General Gov't Clerk,Plan,Asses 109, 1"One Stop" Clerk, Planning and Assessor's 

Office

320035 FY 2011-12 Active Vince Morici 2,870,600$         2,870,600$         -$                       -$                    -$                    -$                    -$                      

San Luis Obispo General Gov't GSA - Gen Srvs 113 Gen Govt - SLO - Upgrade Courthouse Annex 

Public Elevator

350069 FY 2013-14 Active Janette Pell 705,000$            200,000$            505,000$              -$                    -$                    -$                    -$                      

San Luis Obispo Health Soc Srvs HA - Animal Srvs 137 Health _ COC - Paint Animal Services Kennels HAAS 1301 FY 2013-14 New Project Eric Anderson 156,000$            -$                     156,000$              -$                    -$                    -$                    -$                      

San Luis Obispo Health Soc Srvs HA-Animal Svcs 137 Animal Services Remodel and Cattery 

Expansion

320021 FY 2010-11 Active Eric Anderson 1,267,600$         1,267,600$         -$                       -$                    -$                    -$                    -$                      

San Luis Obispo Health Soc Srvs HA - Publ Health 160 Health - SLO - Public Health Lab Renovation 320051 FY 2013-14 Active  359,500$            143,700$            -$                       128,800$           -$                    87,000$             -$                      

Cambria Library Library 377 Cambria Library Expansion 320028 FY 2010-11 Active Brian Reynolds 3,795,050$         3,098,684$         696,366$              -$                    -$                    -$                    -$                      

Atascadero Library Library 377 Atascadero Library Replacement 320030 FY 2009-10 Active Brian Reynolds 6,138,700$         2,845,300$         3,293,400$           -$                    -$                    -$                    -$                      

Cayucos Parks GSA - Parks 305 Parks - Cayucos - Pier Rehabilitiation PARKS 1300 FY 2013-14 New Project Curtis Black 2,140,900$         -$                     129,600$              2,011,300$        -$                    -$                    -$                      

Morro Bay Parks GSA - Golf 427 Golf - Morro Bay - Replace MBGC Water Line 340002 FY 2013-14 Active Josh Heptig 720,876$            69,776$               651,100$              -$                    -$                    -$                    -$                      

Avila Beach Parks GSA - Parks 305 Cave Landing Trail 300022 FY 2012-13 Active E. Kavanaugh 732,745$            732,745$            -$                       -$                    -$                    -$                    -$                      

Arroyo Grande Parks GSA-Parks 305 Biddle Park Playground Replacement 300025 FY 2014-15 Active E. Kavanaugh 275,000$            153,800$            -$                       121,200$           -$                    -$                    -$                      

Nipomo Parks GSA-Parks 305 Nipomo Community Park Playground 

Replacement

300101 FY 2015-16 Active E. Kavanaugh 250,000$            250,000$            -$                       -$                    -$                    -$                    -$                      

Avila Beach Parks GSA-Parks 305 Bob Jones Bike Trail Extension #2 320022 FY 2008-09 Inactive E. Kavanaugh 1,485,000$         1,485,000$         -$                       -$                    -$                    -$                    -$                      

Paso Robles Public Safety Co Fire 140 CoFire - Paso Robles - Meridian FS Apparatus 

Bay Expansion

CDF 1300 FY 2013-14 New Project Rob Lewin 870,500$            -$                     870,500$              -$                    -$                    -$                    -$                      

San Luis Obispo Public Safety Sheriff/CoFire 140 CoFire - SLO - Construct Co-Located 

Emergency Dispatch Center

CDF 1301 FY 2013-14 New Project Sheriff/CoFire 200,000$            -$                     200,000$              -$                    -$                    -$                    -$                      

San Luis Obispo Public Safety Sheriff 136 Expand Women's Jail 300034 FY 2006-07 Active Rob Reid 46,322,200$       4,183,300$         14,564,200$         11,696,100$     15,878,600$     -$                    -$                      

San Luis Obispo Public Safety Probation 139 Juvenile Hall Expansion 320032 FY 2008-09 Active Ed Liebscher 17,494,644$       2,212,000$         2,074,899$           13,207,745$     -$                    -$                    -$                      

San Luis Obispo Public Works Public Works 403 PW - Santa Margarita - Construct New 

Booster Station Office

PWORKS 1300FY 2013-14 New Project Tom Trott 575,500$            54,000$               521,500$              -$                    -$                    -$                    -$                      
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San Luis Obispo Public Works Public Works 405 Replace Sewer Line from Manhole #3 to 

Animal Shelter

350102 FY 2012-13 Active Tom Trott 333,000$            333,000$            -$                       -$                    -$                    -$                    -$                      

GSA TOTALS Projects: 39 96,619,459$       21,685,669$       25,012,685$        27,663,765$     17,507,820$     4,375,620$        373,900$              

Nipomo Road Improvement Fees Public Works  Willow Road Oak Woodland Mitigation 300129.03 6/30/1998 Active Dale Ramey 750,000$            300,000$            250,000$              50,000$             50,000$             50,000$             50,000$                

Edna Road Safety Public Works  Price Canyon Road Widening, Phase II 300136 9/30/2011 Active Mike Britton 5,650,000$         50,000$               200,000$              2,000,000$        3,400,000$        -$                    -$                      

Templeton Road Improvement Fees Public Works  Main Street Interchange Operational 300150 6/30/2010 Active Frank Honeycutt 200,000$            120,000$            80,000$                 -$                    -$                    -$                    -$                      

Cambria Transportation Structures Public Works  Main Street Bridge Replacement 300180 6/30/2000 Active Cori Marsalek 5,490,000$         1,065,000$         4,425,000$           -$                    -$                    -$                    -$                      

San Luis Obispo Transportation Public Works 2900 Buckley Road at Thread Lane 300223 7/1/2013 New Project Genaro Diaz 1,060,000$         -$                     120,000$              135,000$           805,000$           -$                    -$                      

Shandon Transportation Public Works 2900 San Juan Creek Pedestrian Bridge 300230 7/1/2013 New Project Frank Cunningham 363,000$            -$                     220,000$              143,000$           -$                    -$                    -$                      

Nipomo Road Improvement Fees Public Works  Los Berros Road Interchange 300321 6/30/2009 Inactive Dale Ramey 1,280,000$         -$                     400,000$              80,000$             -$                    -$                    800,000$              

Oceano Road Improvement Fees Public Works  Halcyon Road at Route 1 Intersection 300372 1/30/2000 Active Genaro Diaz 5,090,000$         190,000$            400,000$              550,000$           450,000$           3,500,000$        -$                      

Whitley Gardens Transportation Structures Public Works  River Grove Drive Bridge Replacement 300382 6/30/2010 Active Cori Marsalek 3,920,000$         340,000$            300,000$              230,000$           3,050,000$        -$                    -$                      

Cayucos Water System Public Works  CSA 10A Waterline Improvements 300383 6/30/2009 Active Tom Trott 1,050,000$         230,000$            820,000$              -$                    -$                    -$                    -$                      

Nipomo Road Safety Public Works  Los Berros at Dale Avenue Turn Lane 300384 6/30/2009 Inactive Mike Britton 750,000$            120,000$            -$                       80,000$             550,000$           -$                    -$                      

Huasna Transportation Structures Public Works  Branch Mill Road Bridge Replacement 300385 6/30/2010 Active Cori Marsalek 3,595,000$         630,000$            120,000$              845,000$           2,000,000$        -$                    -$                      

Templeton Road Safety Public Works  Templeton Road Widening 300386 6/30/2009 Active Mike Britton 1,829,000$         399,000$            980,000$              450,000$           -$                    -$                    -$                      

Creston Transportation Structures Public Works  Geneseo Road Bridge Replacement 300387 6/30/2011 Active Jeff Wesrt 3,525,000$         120,000$            130,000$              350,000$           125,000$           2,800,000$        -$                      

Creston Road Safety Public Works  La Panza Road Widening 300397 6/30/2010 Active Mike Britton 1,850,000$         650,000$            150,000$              1,050,000$         -$                    -$                      

San Miguel Transportation Betterment Public Works  16th Street Pedestrian RR Crossing 300404 1/30/2007 Active Frank Honeycutt 700,000$            150,000$            550,000$              -$                    -$                    -$                    -$                      

Oceano Transportation Structures Public Works  Air Park Drive Bridge Replacement 300430 6/30/2011 Active Jeff Werst 2,410,000$         50,000$               250,000$              200,000$           50,000$             60,000$             1,800,000$          

Adelaida Transportation Structures Public Works  Cypress Mountain Road Bridge Replacement 300432 6/30/2010 Active Cori Marsalek 995,000$            45,000$               175,000$              35,000$             740,000$            -$                      

Huasna Transportation Structures Public Works  Huasna River Bridge Replacement 300434 6/30/2012 Inactive Jeff Werst 650,000$            -$                     -$                       50,000$             200,000$           300,000$           100,000$              

Nipomo Road Preservation Public Works  Maria Vista Subdivision Phase 3 300435 6/30/2009 Active Glenn Marshall 1,500,000$         1,400,000$         100,000$              -$                    -$                    -$                    -$                      

Templeton Transportation Betterment Public Works  Vineyard Drive Bike Lanes 300437 6/30/2011 Active Genaro Diaz 610,000$            490,000$            120,000$              -$                    -$                    -$                    -$                      

Garden Farms Transportation Structures Public Works  El Camino Real Bridge Replacement 300439 6/30/2011 Active Jeff Werst 3,615,000$         30,000$               250,000$              250,000$           200,000$           85,000$             2,800,000$          

Los Osos Wastewater Public Works  Los Osos Wastewater Project 300448 6/30/2006 Active John Waddell 175,098,000$     22,300,000$       53,000,000$         50,000,000$     32,798,000$     17,000,000$     -$                      

Huasna Transportation Structures Public Works  Lopez Drive Bridge Seismic Retrofit 300454 6/30/2011 Active Dave Flynn 4,250,000$         40,000$               120,000$              250,000$           3,840,000$        -$                    -$                      

Los Osos Transportation Structures Public Works  South Bay Blvd. Bridge Seismic Retrofit 300455 12/6/2011 Active Dave Flynn 4,075,000$         20,000$               250,000$              380,000$           1,225,000$        2,200,000$        -$                      

Avila Beach Transportation Structures Public Works  Avila Beach Drive Bridge Seismic Retrofit 300456 12/20/2011 Active Dave Flynn 2,350,000$         50,000$               200,000$              300,000$           800,000$           1,000,000$        -$                      

Shandon Water System Public Works  CSA16 State Water Turnout 300463 7/1/2011 Active Tom Trott 380,000$            60,000$               320,000$              -$                    -$                    -$                    -$                      

Oceano Flood Control Public Works  Route 1 at 13th Street Storm Drain 300465 1/3/2011 Active Nola Engelskirger 2,400,000$         400,840$            99,160$                 1,900,000$        -$                    -$                    -$                      

Countywide Road Preservation Public Works  ADA Compliance-Public Right of Way 300466 7/1/2011 Active Frank Honeycutt 370,000$            60,000$               70,000$                 60,000$             60,000$             60,000$             60,000$                

Cambria Transportation Public Works 2900 Cambria Sidewalk In-Fill; Main Street 300473 12/1/2012 New Project Mike Leary 200,000$            10,000$               190,000$              -$                    -$                    -$                    -$                      

Nipomo Transportation Public Works 2900 Park and Ride Lots - Nipomo 300476 10/1/2012 New Project Mike Leary 95,000$               15,000$               80,000$                 -$                    -$                    -$                    -$                      

Cambria Transportation Public Works 2900 Park and Ride Lots - Cambria 300488 10/1/2012 New Project Mike Leary 95,000$               15,000$               80,000$                 -$                    -$                    -$                    -$                      

Countywide Transportation Public Works 2900 AC Overlay Program 300482 7/1/2013 New Project Don Spagnolo 7,980,000$         1,330,000$         1,330,000$           1,330,000$        1,330,000$        1,330,000$        1,330,000$          

Los Osos Road Improvement Fees Public Works  Los Osos Valley Road Widening 300510 3/1/2012 Inactive Frank Honeycutt 600,000$            100,000$            500,000$              -$                    -$                    -$                    -$                      

San Miguel Transportation Betterment Public Works  San Miguel Gateway & Pedestrian 

Enhancement

300520 6/30/2011 Active Frank Honeycutt 650,000$            150,000$            500,000$              -$                    -$                    -$                    -$                      

Avila Beach Transportation Public Works 2900 See Canyon Road Slope Repair 245R12B565 10/1/2011 New Project Mike Britton 275,000$            100,000$            175,000$              -$                    -$                    -$                    -$                      

Templeton Transportation Public Works 2900 Crocker Street Safe Route to School Ped 

Improvements

300XXX 7/1/2013 New Project Mike Leary 200,000$            -$                     200,000$              -$                    -$                    -$                    -$                      

San Miguel Transportation Public Works 2900 River Road Widening 300YYY 7/1/2013 New Project Genaro Diaz 1,286,000$         -$                     120,000$              120,000$           1,046,000$        -$                    -$                      

Avila Beach Transportation Public Works 2900 Avila Beach Drive interchange Operational 

Improvements

300ZZZ 7/1/2013 New Project Dale Ramey 200,000$            -$                     200,000$              -$                    -$                    -$                    -$                      

Oceano Flood Control Public Works 2900 Arroyo Grande Creek Waterway Management 452R208631 7/1/2010 New Project Tom Trott 3,470,000$         270,000$            3,200,000$           -$                    -$                    -$                    -$                      

Oak Shores Wastewater Public Works  Oak Shore Sewer Interceptor Risk Assessment 535R155702 7/1/2011 Active Tom Trott 60,000$               60,000$               -$                       -$                    -$                    -$                    -$                      

PUB WORKS TOTALS Projects: 41 250,916,000$    31,359,840$       70,674,160$        60,838,000$     52,719,000$     28,385,000$     6,940,000$          

TOTAL GSA AND PUBLIC WORKS Projects: 80 347,535,459$    53,045,509$       95,686,845$        88,501,765$     70,226,820$     32,760,620$     7,313,900$          
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Adelaida Transportation Structures Public Works  Cypress Mountain Road Bridge Replacement 300432 6/30/2010 Active Cori Marsalek 995,000$            45,000$               175,000$              35,000$             740,000$            -$                      

Arroyo Grande General Gov't GSA - Gen Srvs 113 Gen Govt - Arroyo Grande - Repair Vets Hall 

Parking Lot

GS 1314 FY 2013-14 New Project Janette Pell 130,400$            -$                     130,400$              -$                    -$                    -$                    -$                      

Arroyo Grande Parks GSA-Parks 305 Biddle Park Playground Replacement 300025 FY 2014-15 Active E. Kavanaugh 275,000$            153,800$            -$                       121,200$           -$                    -$                    -$                      

Atascadero General Gov't GSA - IT 114 Extend Fiber to Atascadero Hospital and New 

Library

ITD 1202 FY 2012-13 Active Guy Savage 291,700$            291,700$            -$                       -$                    -$                    -$                    -$                      

Atascadero Library Library 377 Atascadero Library Replacement 320030 FY 2009-10 Active Brian Reynolds 6,138,700$         2,845,300$         3,293,400$           -$                    -$                    -$                    -$                      

Atascadero General Gov't Clerk,Plan,Asses 109, 11"One Stop" Clerk, Planning and Assessor's 

Office

320035 FY 2011-12 Active Vince Morici 2,870,600$         2,870,600$         -$                       -$                    -$                    -$                    -$                      

Avila Beach Parks GSA - Parks 305 Cave Landing Trail 300022 FY 2012-13 Active E. Kavanaugh 732,745$            732,745$            -$                       -$                    -$                    -$                    -$                      

Avila Beach Parks GSA-Parks 305 Bob Jones Bike Trail Extension #2 320022 FY 2008-09 Inactive E. Kavanaugh 1,485,000$         1,485,000$         -$                       -$                    -$                    -$                    -$                      

Avila Beach Transportation Structures Public Works  Avila Beach Drive Bridge Seismic Retrofit 300456 12/20/2011 Active Dave Flynn 2,350,000$         50,000$               200,000$              300,000$           800,000$           1,000,000$        -$                      

Avila Beach Transportation Public Works 2900 See Canyon Road Slope Repair 245R12B565 10/1/2011 New Project Mike Britton 275,000$            100,000$            175,000$              -$                    -$                    -$                    -$                      

Avila Beach Transportation Public Works 2900 Avila Beach Drive interchange Operational 

Improvements

300ZZZ 7/1/2013 New Project Dale Ramey 200,000$            -$                     200,000$              -$                    -$                    -$                    -$                      

Cambria General Gov't GSA-IT 114 Rocky Butte Communication Vault 

Replacement

ITD 1216 FY 2014-15 Start Pending Guy Savage 263,500$            -$                     -$                       -$                    263,500$           -$                    -$                      

Cambria Library Library 377 Cambria Library Expansion 320028 FY 2010-11 Active Brian Reynolds 3,795,050$         3,098,684$         696,366$              -$                    -$                    -$                    -$                      

Cambria Transportation Structures Public Works  Main Street Bridge Replacement 300180 6/30/2000 Active Cori Marsalek 5,490,000$         1,065,000$         4,425,000$           -$                    -$                    -$                    -$                      

Cambria Transportation Public Works 2900 Cambria Sidewalk In-Fill; Main Street 300473 12/1/2012 New Project Mike Leary 200,000$            10,000$               190,000$              -$                    -$                    -$                    -$                      

Cambria Transportation Public Works 2900 Park and Ride Lots - Cambria 300488 10/1/2012 New Project Mike Leary 95,000$               15,000$               80,000$                 -$                    -$                    -$                    -$                      

Cayucos Parks GSA - Parks 305 Parks - Cayucos - Pier Rehabilitiation PARKS 1300 FY 2013-14 New Project Curtis Black 2,140,900$         -$                     129,600$              2,011,300$        -$                    -$                    -$                      

Cayucos Water System Public Works  CSA 10A Waterline Improvements 300383 6/30/2009 Active Tom Trott 1,050,000$         230,000$            820,000$              -$                    -$                    -$                    -$                      

Countywide General Gov't GSA - Gen Srvs 113 Gen Govt - Various - Update ADA Transition 

Plan

GS 1343 FY 2013-14 New Project Janette Pell 330,000$            -$                     330,000$              -$                    -$                    -$                    -$                      

Countywide Road Preservation Public Works  ADA Compliance-Public Right of Way 300466 7/1/2011 Active Frank Honeycutt 370,000$            60,000$               70,000$                 60,000$             60,000$             60,000$             60,000$                

Countywide Transportation Public Works 2900 AC Overlay Program 300482 7/1/2013 New Project Don Spagnolo 7,980,000$         1,330,000$         1,330,000$           1,330,000$        1,330,000$        1,330,000$        1,330,000$          

Creston Transportation Structures Public Works  Geneseo Road Bridge Replacement 300387 6/30/2011 Active Jeff Wesrt 3,525,000$         120,000$            130,000$              350,000$           125,000$           2,800,000$        -$                      

Creston Road Safety Public Works  La Panza Road Widening 300397 6/30/2010 Active Mike Britton 1,850,000$         650,000$            150,000$              1,050,000$         -$                    -$                      

Edna Road Safety Public Works  Price Canyon Road Widening, Phase II 300136 9/30/2011 Active Mike Britton 5,650,000$         50,000$               200,000$              2,000,000$        3,400,000$        -$                    -$                      

Garden Farms Transportation Structures Public Works  El Camino Real Bridge Replacement 300439 6/30/2011 Active Jeff Werst 3,615,000$         30,000$               250,000$              250,000$           200,000$           85,000$             2,800,000$          

Huasna Transportation Structures Public Works  Branch Mill Road Bridge Replacement 300385 6/30/2010 Active Cori Marsalek 3,595,000$         630,000$            120,000$              845,000$           2,000,000$        -$                    -$                      

Huasna Transportation Structures Public Works  Huasna River Bridge Replacement 300434 6/30/2012 Inactive Jeff Werst 650,000$            -$                     -$                       50,000$             200,000$           300,000$           100,000$              

Huasna Transportation Structures Public Works  Lopez Drive Bridge Seismic Retrofit 300454 6/30/2011 Active Dave Flynn 4,250,000$         40,000$               120,000$              250,000$           3,840,000$        -$                    -$                      

Los Osos Wastewater Public Works  Los Osos Wastewater Project 300448 6/30/2006 Active John Waddell 175,098,000$     22,300,000$       53,000,000$         50,000,000$     32,798,000$     17,000,000$     -$                      

Los Osos Transportation Structures Public Works  South Bay Blvd. Bridge Seismic Retrofit 300455 12/6/2011 Active Dave Flynn 4,075,000$         20,000$               250,000$              380,000$           1,225,000$        2,200,000$        -$                      

Los Osos Road Improvement Fees Public Works  Los Osos Valley Road Widening 300510 3/1/2012 Inactive Frank Honeycutt 600,000$            100,000$            500,000$              -$                    -$                    -$                    -$                      

Morro Bay Parks GSA - Golf 427 Golf - Morro Bay - Replace MBGC Water Line 340002 FY 2013-14 Active Josh Heptig 720,876$            69,776$               651,100$              -$                    -$                    -$                    -$                      

Nipomo Parks GSA-Parks 305 Nipomo Community Park Playground 

Replacement

300101 FY 2015-16 Active E. Kavanaugh 250,000$            250,000$            -$                       -$                    -$                    -$                    -$                      

Nipomo Road Improvement Fees Public Works  Willow Road Oak Woodland Mitigation 300129.03 6/30/1998 Active Dale Ramey 750,000$            300,000$            250,000$              50,000$             50,000$             50,000$             50,000$                

Nipomo Road Improvement Fees Public Works  Los Berros Road Interchange 300321 6/30/2009 Inactive Dale Ramey 1,280,000$         -$                     400,000$              80,000$             -$                    -$                    800,000$              

Nipomo Road Safety Public Works  Los Berros at Dale Avenue Turn Lane 300384 6/30/2009 Inactive Mike Britton 750,000$            120,000$            -$                       80,000$             550,000$           -$                    -$                      

Nipomo Road Preservation Public Works  Maria Vista Subdivision Phase 3 300435 6/30/2009 Active Glenn Marshall 1,500,000$         1,400,000$         100,000$              -$                    -$                    -$                    -$                      

Nipomo Transportation Public Works 2900 Park and Ride Lots - Nipomo 300476 10/1/2012 New Project Mike Leary 95,000$               15,000$               80,000$                 -$                    -$                    -$                    -$                      

Oak Shores Wastewater Public Works  Oak Shore Sewer Interceptor Risk Assessment 535R155702 7/1/2011 Active Tom Trott 60,000$               60,000$               -$                       -$                    -$                    -$                    -$                      

Oceano Airports GSA  Airports 425 Electrical Vault and Airfied Electrical 

Improvements

AIRPT1203 FY 2015-16 Start Pending Richard Howell 300,000$            -$                     -$                       -$                    30,000$             270,000$           -$                      

Oceano Airports GSA - Airports 425 Oceano Airport Environmental Determination 

for ILS Relocation

AIRPT1206 FY 2013-14 Start Pending Richard Howell 378,100$            -$                     378,100$              -$                    -$                    -$                    -$                      

Oceano Airports GSA - Airports 425 Oceano Airport Widen Runway and Taxiway AIRPT1303 FY 2015-16 New Project Richard Howell 275,000$            -$                     -$                       -$                    275,000$           -$                    -$                      

Oceano Road Improvement Fees Public Works  Halcyon Road at Route 1 Intersection 300372 1/30/2000 Active Genaro Diaz 5,090,000$         190,000$            400,000$              550,000$           450,000$           3,500,000$        -$                      

Oceano Transportation Structures Public Works  Air Park Drive Bridge Replacement 300430 6/30/2011 Active Jeff Werst 2,410,000$         50,000$               250,000$              200,000$           50,000$             60,000$             1,800,000$          

Oceano Flood Control Public Works  Route 1 at 13th Street Storm Drain 300465 1/3/2011 Active Nola Engelskirger 2,400,000$         400,840$            99,160$                 1,900,000$        -$                    -$                    -$                      

Oceano Flood Control Public Works 2900 Arroyo Grande Creek Waterway Management 452R208631 7/1/2010 New Project Tom Trott 3,470,000$         270,000$            3,200,000$           -$                    -$                    -$                    -$                      
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Paso Robles Public Safety Co Fire 140 CoFire - Paso Robles - Meridian FS Apparatus 

Bay Expansion

CDF 1300 FY 2013-14 New Project Rob Lewin 870,500$            -$                     870,500$              -$                    -$                    -$                    -$                      

Paso Robles General Gov't GSA - IT 114 Extend Fiber to 406 Spring St. DSS ITD 1312 FY 2015-16 New Project Guy Savage 200,000$            -$                     -$                       -$                    -$                    200,000$           -$                      

Pozo General Gov't GSA-IT 114 Black Mountain Communication Vault 

Replacement

ITD 1215 FY 2014-15 Start Pending Guy Savage 263,500$            -$                     -$                       263,500$           -$                    -$                    -$                      

San Luis Obispo Airports GSA-Airports 425 Install Automated Weather Observation 

System (AWOS)

AIRPT1200 FY 2014-15 Start Pending Richard Howell 125,000$            -$                     -$                       125,000$           -$                    -$                    -$                      

San Luis Obispo Airports GSA-Airports 425 Relocate ILS Glide Slope AIRPT1201 FY 2015-16 Start Pending Richard Howell 2,584,000$         -$                     -$                       -$                    375,000$           2,209,000$        -$                      

San Luis Obispo Airports GSA  Airports 425 Pave Runway 11 Access Road AIRPT1202 FY 2015-16 Start Pending Richard Howell 1,511,600$         -$                     -$                       -$                    575,600$           936,000$           -$                      

San Luis Obispo Airports GSA  Airports 425 Resurface Airport Drive AIRPT1204 FY 2016-17 Start Pending Richard Howell 300,000$            -$                     -$                       -$                    -$                    300,000$           -$                      

San Luis Obispo Airports GSA - Airports 425 New SLO Airport Terminal AIRPT1207 FY 2012-13 Active Richard Howell 1,109,344$         1,109,344$         -$                       -$                    -$                    -$                    -$                      

San Luis Obispo Public Safety Sheriff/CoFire 140 CoFire - SLO - Construct Co-Located 

Emergency Dispatch Center

CDF 1301 FY 2013-14 New Project Sheriff/CoFire 200,000$            -$                     200,000$              -$                    -$                    -$                    -$                      

San Luis Obispo General Gov't GSA - General Ser 113 Upgrade and add new Building Automation 

Controls

0 FY 2012-13 Start Pending Janette Pell 550,600$            110,120$            110,120$              110,120$           110,120$           110,120$           -$                      

San Luis Obispo General Gov't GSA - Gen Srvs 113 Gen Govt - SLO - Replace Courthouse Annex 

Air Handlers

GS 1303 FY 2013-14 New Project Janette Pell 200,400$            -$                     200,400$              -$                    -$                    -$                    -$                      

San Luis Obispo Health Soc Srvs HA - Animal Srvs 137 Health _ COC - Paint Animal Services Kennels HAAS 1301 FY 2013-14 New Project Eric Anderson 156,000$            -$                     156,000$              -$                    -$                    -$                    -$                      

San Luis Obispo General Gov't GSA-IT 114 Main Communication Vault Replacement ITD 1208 FY 2014-15 Start Pending Guy Savage 373,900$            -$                     -$                       -$                    -$                    -$                    373,900$              

San Luis Obispo General Gov't GSA-IT 114 Cuesta Peak Communication Vault 

Replacement

ITD 1217 FY 2016-17 Start Pending Guy Savage 263,500$            -$                     -$                       -$                    -$                    263,500$           -$                      

San Luis Obispo Public Works Public Works 403 PW - Santa Margarita - Construct New 

Booster Station Office

PWORKS 1300FY 2013-14 New Project Tom Trott 575,500$            54,000$               521,500$              -$                    -$                    -$                    -$                      

San Luis Obispo Public Safety Sheriff 136 Expand Women's Jail 300034 FY 2006-07 Active Rob Reid 46,322,200$       4,183,300$         14,564,200$         11,696,100$     15,878,600$     -$                    -$                      

San Luis Obispo General Gov't GSA - Gen Srvs 113 Gen Govt - SLO - Monterey St. Well 

Monitoring

300080 FY 2013-14 New Project Janette Pell 201,100$            -$                     201,100$              -$                    -$                    -$                    -$                      

San Luis Obispo Health Soc Srvs HA-Animal Svcs 137 Animal Services Remodel and Cattery 

Expansion

320021 FY 2010-11 Active Eric Anderson 1,267,600$         1,267,600$         -$                       -$                    -$                    -$                    -$                      

San Luis Obispo Public Safety Probation 139 Juvenile Hall Expansion 320032 FY 2008-09 Active Ed Liebscher 17,494,644$       2,212,000$         2,074,899$           13,207,745$     -$                    -$                    -$                      

San Luis Obispo Health Soc Srvs HA - Publ Health 160 Health - SLO - Public Health Lab Renovation 320051 FY 2013-14 Active  359,500$            143,700$            -$                       128,800$           -$                    87,000$             -$                      

San Luis Obispo General Gov't GSA - Gen Srvs 113 Gen Govt - SLO - Upgrade Courthouse Annex 

Public Elevator

350069 FY 2013-14 Active Janette Pell 705,000$            200,000$            505,000$              -$                    -$                    -$                    -$                      

San Luis Obispo Public Works Public Works 405 Replace Sewer Line from Manhole #3 to 

Animal Shelter

350102 FY 2012-13 Active Tom Trott 333,000$            333,000$            -$                       -$                    -$                    -$                    -$                      

San Luis Obispo Transportation Public Works 2900 Buckley Road at Thread Lane 300223 7/1/2013 New Project Genaro Diaz 1,060,000$         -$                     120,000$              135,000$           805,000$           -$                    -$                      

San Miguel Transportation Betterment Public Works  16th Street Pedestrian RR Crossing 300404 1/30/2007 Active Frank Honeycutt 700,000$            150,000$            550,000$              -$                    -$                    -$                    -$                      
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Appendix 5 – Functional Area Descriptions 

 

 

Project Functional Areas Functional Areas  

 

The capital projects in this report have been grouped into functional area categories.  The functional 

areas for facilities are to be developed by General Services Agency and generally coincide with the use of 

the facility.  For example, library projects are in the library functional area and the Women’s Jail is in the 

public safety functional area.    The functional categories for infrastructure projects are to be developed 

by Public Works.  

 

Facilities Project Functional Areas – General Services 

Facilities projects are grouped into functional areas which are consistent with the functional areas 

identified in the capital and maintenance project fund centers of the County budget.  The functional 

areas are Airports, General Government, Golf Courses, Health and Social Services, Library, Parks, Public 

Works and Public Safety.  

 

‚ Airports – The Airports functional area identifies projects at San Luis Obispo County Regional 

Airport or Oceano Airport.  Projects support both commercial air service (at the San Luis 

Obispo Airport) and general aviation and include runways, terminals, parking for both 

vehicles and aircraft, hangars and other airport serving facilities.  The Airports operate as an 

Enterprise Fund.  Projects in this functional area are generally funded by Federal Aviation 

Administration (FAA) grants and Airport operating revenues.  Additional grants are sought 

and utilized when appropriate. 

‚ Public Safety – The Public Safety functional area includes Sheriff, Probation, Fire and District 

Attorney.  Projects include correctional facilities, fire stations, patrol stations, interview 

rooms, office space, etc. These projects are generally financed by the General Fund (GFS), 

Public Facility Fees (PFF) for law and fire and grants (such as AB 900 Local Jail Construction 

Financing Program. AB109 Criminal justice alignment and SB 81: Juvenile Justice 

Realignment Provisions, when available.   Additional grants are sought and utilized when 

appropriate.   

‚ General Government – The General Government functional area includes those 

departments that serve other County departments such as the Administrative Office, 

Assessor, Auditor/Controller, Board of Supervisors, Clerk-Recorder, County Counsel, General 

Services, Human Resources, Information Technology, Risk Management and Treasurer/Tax 

Collector.  Projects include renovation and enhancement of office buildings and public areas 

as well as storage space for records and other facilities necessary to accomplish the 

functions of General Government.  These projects are generally financed by the General 

Fund or available grants.  For example, Lighting and Heating, Ventilation, Air Conditioning 

(HVAC) units were replaced on facilities that serve these departments through the use of 
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American Recovery and Reinvestment Act (ARRA) and Energy Efficiency and Conservation 

Block Grant (EECBG).    

‚ Health and Social Services - The Health and Social Services functional area includes the 

Department of Social Services and Health Agency.  Projects focus  primarily on  public health 

and mental health office space, client treatment space, and animal services renovations.  

These projects are generally financed by departmental operating funds when they are State 

of California reimbursable.   In addition projects in this functional area may be funded 

through the General Fund, available grants and Public Facility Fee (PFF) General 

Government.    

‚ Library – The Library functional area provides materials and services to people seeking 

knowledge and lifelong learning.  Projects focus primarily on building or relocating libraries 

and remodeled circulation desks.  Projects are generally financed from Public Facility Fee 

(PFF) Library or operating revenues (small projects only).  Library facilities are funded (50%) 

by the community such as The Friends of the Library organizations. 

‚ Parks – The Parks functional area provides recreational facilities such as community parks, 

playgrounds, tennis courts, swimming pools, coastal access ways and beaches, large regional 

camping facilities, and biking and hiking trails.  Projects are generally financed from grants 

(Federal, State and other) and Public Facility Fee (PFF) Parks.   

‚ Public Works – The Public Works functional area for facilities is focused on improvements 

related to facilities specifically used by Public Works such as road yards and improvements 

associated with infrastructure for county facilities such as the water and wastewater system 

that serves the County Operational Center between Morro Bay and San Luis Obispo.  

Funding is usually provided through annual allocations in the County budget and may 

consist of General Fund or funding from County reserves.   

Infrastructure Project Functional Areas – Public Works  

 

Public Works infrastructure is broken down into the following functional areas: 

 

‚ Water Systems – These facilities are either localized water system for towns in the 

unincorporated areas or large delivery systems such as the Nacimiento Pipeline.  Standard 

of this area is to conform to State and Local Health and Safety Requirements. 

‚ Wastewater Systems – Local systems such as Oak Shores and Country are operated and 

maintained by the County as well as the large scale project being implemented in Los Osos.  

Standard of this area is to conform to State and Local Health and Safety Requirements. 

‚ Flood Control – Local drainage needs have been defined through a six community drainage 

study and the County works toward implementation of the associated capital improvements 
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list.  Arroyo Grande Channel is the major County Flood Control facility under this functional 

area.   

‚ Transportation : 

̇ Road Preservation – This category involves maintenance of the existing system, 

primarily road surface condition as well as adhering to State and Federal Mandates such 

as NPDES and ADA requirements.  The standard of road system preservation is 

established by the Board which is currently to maintain an overall system pavement 

condition of not less than 65. 

 

̇ Transportation Structures – The County maintains just over 200 bridges.  The standard is 

to have at least 90% of all structures have a structural rating over 50.  Work involves 

replacement and rehabilitation of structures to meet this goal. 

̇ Road Safety – Projects in this category improve existing sites know to have safety needs 

or improve the road side conditions to reduce frequency and extent of collisions.  

Standard is to maintain collision rates at or below State Highway collision rates. 

 

̇ Road Improvement Fees – Projects which improve transportation system capacity and 

mitigate new development impacts.  These are identified in various circulation studies 

and fee programs adopted by the Board.  Standard for action is to maintain Level of 

Service D or greater. 

 

̇ Transportation Betterment – These projects are discretionary enhancements to non-

motorized transportation such as bikeways, paths and streetscape improvement in 

downtown areas.  Community Plans define. 
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Appendix 6:  Funding Sources  

 
Capital Improvement Funding Sources    

 

Funding capital and major maintenance projects is a challenge faced by all governmental entities 

charged with developing and maintaining facilities and infrastructure.    Due to the economic downturn 

and a related decline in governmental revenues, capital and major maintenance expenditures have been 

constrained for the past several years.   Although funding has been constrained, an existing backlog of 

projects with previous allocations of funding has allowed capital and maintenance development to 

continue.     

 

This plan is focused on the financing of capital projects which will be considered for development within 

the next five years.  The funding sources identified are those which are known and have historically been 

used to develop capital projects.  The following sub-sections identify funding the sources used in this 

plan.   

 

Facilities Project Funding Sources – General Services Agency 

 

There are a variety of funding sources used to pay for the cost of developing County facilities.   The 

Board of Supervisors budget policies emphasizes development of projects which are 100% revenue 

offset or have their own funding source.    County functions which are enterprise funds, such as the 

County Airports and County Golf Courses are expected to utilize their own funding for capital and 

maintenance improvements.   By Board policy,   Library projects are to be funded with 50% of the cost 

coming from the community in which the library improvements are proposed.    

 

Public Facility Fees (PFF) provides funding for five areas being General Government, Law Enforcement, 

Fire Protection, Libraries and Parks.  Public Facility Revenues are dependent upon fees charged to new 

development projects and can only be used to fund new facilities needed to accommodate growth.  

They cannot be used for operations or maintenance expense.  The decline in development activity due 

to the economic downturn has caused revenues from these fees to fall by 50% from their high levels in 

the middle of the last decade.  Current annual PFF revenues total about $1 million for all 5 functional 

areas.   PFF not used during the year is applied to PFF reserves.  There is approximately $5 million in PFF 

reserve funds.   The next 10 or more years of future revenue from Library Public Facility Fees has been 

committed to finance the Atascadero and Cambria library projects identified in the proposed Five Year 

CIP.   The General Government PFF revenues are committed to pay for a portion of the debt financing 

for the New Government Center.      

 

The balance of Capital Project reserve funds fluctuate with use and replenishment.  The amount of 

funding set aside in capital reserve accounts has been reduced concurrent with other reductions made 

to balance the County budget.  At the beginning of FY 2012-13 the Capital Project reserve fund balance 
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was about $14.5 million.  Approximately $8.2 million of this reserve is designated for specific projects, 

including the Women’s Jail and Juvenile Hall Expansion projects shown on the proposed Five Year CIP.   

The General Government Building Reserve has about $13.7 million in funding with $340,000 being 

designated for specific replacement projects.  A portion of this reserve may be used to fund capital 

projects recommended in the FY 2013-14 budget.   

 

The following table identifies funding sources matched to the functional areas for projects.   The funding 

sources in the table are those that are most commonly applied to capital and major maintenance 

projects for the facilities developed within the functional area.   

 

Functional Area Funding Source 
Airports Federal Aviation Administration grants and entitlements 

Passenger Facility Fees 

Customer Facility Fees 

Airport Enterprise Revenues  

General Government Capital Project Reserves  

General Government Building Replacement Reserves General 

Government Public Facility Fees 

Depreciation charges  

General Fund 

Grant funds when available 

Golf Courses Debt obligations financed with Golf Course Enterprise Funds 

Golf Course Enterprise revenues 

Grant funds when available 

Health and Social Services Health operating budget 

DSS operating budget 

Capital Project Reserves  

General Government Building Replacement Reserves  

Depreciation charges  

General Fund 

Grants when available 

Library Library Public Facility Fees 

Library Reserves 

Library  operating budget 

50% funding from the community    

Parks  Parks Public Facility Fees 

Quimby Fees 

Parks Reserves 

Parks operating budget 

Grant funding when available 



Infrastructure and Facilities Capital Improvement Program FY 2013-14  -  FY 2017-18 

 

Appendix 6: Funding Sources  Page 3 of 5 

Public Safety Law Enforcement Public Facility Fees 

Fire Protection Public Facility Fees 

Operating budgets – Sheriff, Fire, Probation District Attorney 

Capital Project Reserves 

Asset Forfeiture Funds 

General Fund 

Grants when available 

Funding authorized by SB 900 and SB 8 for local jail and juvenile hall 

projects (one time)  

Public Works (for County 

facilities) 

Capital Project Reserves  

General Government Building Replacement Reserves General 

Government Public Facility Fees 

Depreciation charges  

General Fund 

Grant funds when available 

 

 

Infrastructure Project Funding Sources - Public Works Funding  

 

Public works infrastructure requires a multitude of funding sources to advance projects to final 

construction.  The County seeks out several funding opportunities for project implementation.  

Nonetheless, there are certain core funding sources from which Public Works will advance projects.  

These are broken down into particular functional areas as follows. 

 

Water Systems – Improvements are dependent on rates and charges to system customers in order to 

develop capital improvements to the system.  On large systems such as the Nacimiento Pipeline or 

Lopez Water supply, the charges relate to the public agencies.  On smaller water systems, improvement 

funds are developed through bimonthly water rate charges and occasional system grants or loans from 

State or Federal Sources. 

 

Wastewater Systems – These improvements are also dependent on rates and charges to the customers 

with assistance via grant or loan programs from State and Federal Sources. 

 

Flood Control – Under adopted Flood Control District Policy, capital improvements are to be paid for by 

the benefiting properties.  Recent work in Cambria or along the Arroyo Grande Channel was initiated 

under an Assessment Districts.  In both cases, these initial funding leveraged additional funds through 

Federal or State grant programs under FEMA and Prop 1E funds respectively.  Other localized drainage 

projects have been done through discretionary funds provided by the General Fund. There may be an 

opportunity for a portion of  built up reserve funds under the General Flood Control District to be 

redirected by the Board of Supervisors towards specific projects in the future. 

 

Transportation – Transportation projects are funding primarily through three sources.  The first is under 

Federal Transportation Grant Programs for bridge replacements or road safety improvements.  The 

second is under programming of State transportation funds for regional projects through the San Luis 
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Obispo Council of Governments.  And third, under the County Road Improvement Fee programs, funding 

is established to mitigate increased traffic demand from development.   

 
Debt Financing 

 

The use of debt to finance needed capital improvements is another potential source of funding for both 

facility and infrastructure projects.   Debt financing has been used to finance facilities, such as the 

County Government Center as well as infrastructure projects, such as the Vineyard Drive Interchange in 

Templeton and the Los Osos Wastewater project.   The County’s Debt Management Policy approved by 

the Board of Supervisors in December of 2010 identifies the criteria and process for the issuance of debt 

for a variety of uses, including the financing of capital improvements.   Capital Improvement projects 

with a non-recurring cost of less than $100,000 and/or useful life of less than five years are not eligible 

for debt financing.    

 

Debt financing utilizes the issuance of bonds.  For capital projects, the proceeds from these bonds are 

used to finance capital improvements.   The policy requires that the term of the bond not exceed the 

useful life of the improvement.   Payments are made at regular intervals to pay down the debt.   

 

General Obligation Bonds and Limited Obligation Bonds, Special Assessment Bonds and Certificates of 

Participation and Lease Revenue Bonds are generally the most common types of debt financing for 

infrastructure and facilities improvements.   Mello Roos Bonds are also used to finance community 

facilities.   

 

A key consideration of the policy is to eliminate, to the maximum extent possible, direct or indirect 

negative impacts to the General Fund.   

 

 

Board of Supervisors adopted Budget Development Policies for Capital Projects  

 

The Board of Supervisors has adopted specific policies that guide the budgeting for capital projects.  The 

policies are included in the Budget Development Policies, annually reviewed and approved by the Board 

at the beginning of each annual cycle for the preparation of the County budget.  Below is the section of 

the Budget Development Policies that specifically address capital projects. 

 

 

Capital Project Policies 

Review and evaluate projects based upon their cost, scope, countywide significance, correlation to 

facility master plans, and relation to communitywide objectives and results. 

 

The following criteria shall be used in evaluating projects: 

 

1. Ability to address a critical need or threats to health and safety 

2. Connection to mandates or legal requirements 

3. Existence of non-General Fund funding source(s)  

4. Impact on General Fund or other budgetary impacts to existing services due to costs for staffing, 

operations and maintenance 

5. Ability to address essential maintenance or repair needs to existing assets 
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6. Impact to service levels 

7. Potential to save water/energy 

8. Level of consistency with County plans, goals and priorities 

 

Proposed projects shall include the project’s anticipated impact on current and future operating costs.  

Projects will be recommended for approval that are 100% revenue offset or have their own funding 

source (such as golf courses and Lake Lopez), which meet one or more of the above criteria and would 

be reasonable in terms of scope or cost. 

 

Projects should utilize energy and resource efficiencies such as “green building” (LEED) and Low Impact 

Development (LID) techniques and strategies to reduce ongoing utility and maintenance costs. 

 

Library Projects: Consider funding new library buildings or major improvements to existing libraries only 

if at least 50% of the cost of the project is provided by the community in which the facility is located.  

The funding required from the community may be comprised from a variety of sources, including grants, 

school districts, special districts, cities, community group funding, private donations, or fees generated 

for specific use in libraries.  The County's portion of this funding formula will be financed from the 

Library budget (Fund 1205), grants, gifts, the General Fund or fee revenues generated for specific use in 

libraries. 

 

Maintenance Costs: Consider cost of ongoing maintenance before recommending capital projects, 

acquisition of additional parklands or beach access way projects. 

 

Master Plans: Consider approving projects included in master plans if they have their own funding 

sources or if they are requested from other sources which identify an operational need for the facility.   

 

Grant Funded Capital Projects: For grant funded projects, when a County match is required, budget 

only the County share if receipt of grant money is not expected in the budget year.  If there is a 

reasonable expectation that the grant revenue can be received during the budget year, budget the 

entire project amount including revenues. 

 

Encumbrances: The Auditor-Controller is authorized to encumber capital project money appropriated 

for a specific capital project at the end of each fiscal year, if work has been undertaken on that project 

during the fiscal year.  Evidence that work has been undertaken would be in the form of an awarded 

contract or other item upon which the Board of Supervisors has taken formal action. 

 

Phasing of Large Projects: For capital projects which will be undertaken over several fiscal years, 

develop full project scope and costs in the initial year. 
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Appendix 7: Projects Completed in Calendar Year 2012 

 

The following summarizes projects developed by the General Services Agency and Public Works.  The 

summaries focus on capital and major maintenance projects which were completed in calendar year 

2012.  The list includes Projects which generally have a cost of $100,000 or greater.   

 

COMPLETED CALENDAR YEAR 2012 

 

General Services Agency Capital and Major Maintenance Projects 

 

Capital Improvement Projects 

Public Safety Projects  

 

Project Title:   Construct Creston Fire Station    Estimated Project Cost:  $ 3,919,288 

        Total Project Cost:   $ 3,853,911 

 

The construction of the new Creston Fire Station replaced an existing pole-barn structure utilized as a 

fire station in the Creston area with a new, larger facility capable of housing three engines and 8 staff.  

The new facility also provides report writing space for Sheriff's Deputies. 

 

Major Maintenance Projects 

Public Safety Projects  

 

Project Title:   Repair/Replace JSC East D Unit Shower Pans, Walls, Sinks and Toilets   

        Estimated Project Cost:  $ 338,300 

        Total Project Cost:    $ 119,898 

 

This project repaired deteriorating and failed walls and inadequate ventilation in the shower and 

restroom facilities at the Juvenile Service Center, East D unit.  It was found during the installation of new 

penal lavatory and sink combination units that the shower pan and a valve was defective, with cost 

savings from the preceding project, repairs were affected and the defects corrected.  Due to project 

savings, sinks and toilets replacements were completed.  
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Parks 

 

Project Title:    Nipomo Park Paving    Estimated Project Cost:  $ 140,000 

        Total Project Cost:   $ 138,559 

 

This project provided 25,000 SF of pavement repair, including root removal and pavement removal and 

replacement and 200,000 SF of slurry seal. 

 

 

 

 

Public Works Projects 

Road and Transportation Improvement Projects 

 

 Project Title:   Willow Road Interchange   Total Project Cost:   $29,000,000 

 

The project completes the extension of Willow Road easterly to connect with Route 101 and Thompson 

Avenue.  With this additional east-west arterial road for the Nipomo Mesa, traffic congestion at Tefft 

Street interchange will be reduced as trips divert to this new connection.  Moreover, a more efficient 

truck route between the Route 1 and Route 101 corridor is established which will reduce truck trips 

from Nipomo neighborhoods.  Project funding was provided from State transportation Improvement 

Program Funds, Prop 1B Transportation Bonds, and South County Road Improvement Fees established 

for developer’s transportation mitigation. 

 

 

Project Title:    Price Canyon Road Widening, Phase I  Total Project Cost:   $ 5,720,000 

 

This project was the first phase of the widening of Price Canyon Road from Route 227 to Ormonde Road.  

This phase focused on widening the existing structures over the Union Pacific Railroad and the Corral de 

Piedra creek bridge.  The project was funded from the Federal Highway Bridge program and the Road 

Fund.  The remaining widening work, Phase II, is currently in design and expected to go to construction 

in 2015. 

 

 

Project Title:   Asphalt Overlay - 2011     Total Project Cost:  $ 1,560,000 

 

The project work included paving approximately three miles of Willow Road and Pomeroy Road in 

Nipomo.  Work was done under the Department’s Pavement Management Plan and was funded under 

the Road Fund and Prop 1B transportation Bonds. 
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Project Title:   Asphalt Overlay - 2012    Total Project Cost:  $ 1,150,000 

 

The project paved approximately three miles of Nacimiento Lake Drive north of the intersection with 

Chimney Rock Road.  The Project Management Plan had identified this rural arterial as most in need of 

repair.  Funding for the work was provided under the Road Fund with a contribution of the County 

General Fund towards the preventative maintenance account for Roads. 

 

Project Title:   Bradford Road Coop Project   Total Project Cost:  $ 116,000 

 

The project paved one block of Bradford Road in Cambria through the County’s Cooperative Road 

Program.   The adjoining property owners to the road will pay their proportional share of the 

improvements over the next ten years as an incremental increase on their property tax payments.  The 

program is administered under County Service Area 21. 

 

Project Title:   Chip Seal Program    Total Project Cost:  $ 820,000 

 

The chip seal program was completed by use of both County forces and construction contracts.  County 

crews completed chip sealing of 15 miles of North County inter-regional collector roads and 15 miles of 

South County inter-regional collector roads.  A contract was let to complete improvements and chip seal 

of approximately four miles  of Nacimiento Shores Drive under County Service Area 7B.  The work is to 

extend the life of the existing pavement and is funded through the Road Fund and special district 

assessments. 

 

Project Title:   Bridge Deck Seal    Total Project Cost:   $ 255,000 

 

The project included sealing the concrete deck of seven existing County bridges to prevent deterioration 

and extend service life of the structure.  Funding for the work is provided under the Federal Highway 

Bridge Program and the Road Fund. 

 

 

Water Systems Related Projects 

 

Project Title:     Salinas Booster Station Upgrades  Total Project Cost:   $ 1,382,000 

 

The project provided for the replacement and upgrade of water distribution facilities and the associated 

mechanical/electrical controls for the Salinas Project Booster Station near Santa Margarita.  The facility 

provides water to the City of San Luis Obispo and had been in service since the early 1940’s without 

significant upgrade to the booster station.  Funding is provided under the Salinas Dam Enterprise fund in 

association with the City of San Luis Obispo. 
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Project Title:   Rodriguez Bridge Water Crossing/Fish Passage Total Project Cost:   $ 715,000 

 

This project provides for the protection of the Lopez Dam water transmission line as it crosses under 

Arroyo Grande creek.  Overtime, the creek and eroded and exposed the transmission line.  The work 

stabilized the creek with rock lining as well as creating riffles and pools for proper fish passage along the 

creek.  Funding for the work was provided under Flood Control District Zone 3. 

 

 

Project Title:     Nacimiento Pipeline Fiber Optic Pull Box Repair Total Project Cost:   $ 147,000 

 

The project work was to protect the existing investment in fiber optic lines install with the Nacimiento 

Pipeline Project.  Junction boxes for the fiber optics were vulnerable to rodent intrusion and damage.  

The work sealed off access to protect the lines.  Funding was provided under the maintenance account 

for the Nacimento Pipeline Project. 

 

 

Flooding and Drainage Related Projects 

  

Project Title:    Mid-Town Los Osos Site Remediation  Total Project Cost:   $ 535,000 

 

As part of the project conditions for the Los Osos Wastewater Project, the mid-town site (formerly 

known as Tri w) was to be restored to its previous state from work down as part of the Los Osos 

Community Services District sewer project.  The project regarded the site to match previous topography 

and support trails across the property.  Funding for the work is part of the overall Los Osos Wastewater 

project. 

 

 

Project Title:     Los Osos Drainage Improvements  Total Project Cost:   $430,000 

 

As part of the overall Wastewater Project, County crews are implementing drainage improvements 

throughout Los Osos.  Work has involved constructing Low Impact Development drainage devices such 

as bio-swales and infiltration galleries.  Work has been completed at Sites 6, 7, and 8.  Project funding is 

from Road Fund reserve for Los Osos. 
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Appendix 8: Potential Projects Beyond Five Year Timeframe 

 

The following summarizes projects that have been identified for the General Services Agency and Public 

Works that will likely be considered beyond the five year timeframe.  The list includes Projects which 

generally have a cost of $100,000 or greater.   

 

General Services Agency  

Significant Facility Projects “Beyond Five Years” 

The capital facility projects on the Five Year CIP are those projects which are a high priority and are 

feasible to implement within the 5 year time frame.  As annual priorities are set, and emerging needs 

are identified, there will be changes to the projects on the plan.  

County facility master plans, planning documents and departmental service plans all identify desired 

facilities that enhance and expand services to the public.   It is clear that the number of potential 

projects far exceeds the currently known funding sources necessary to construct and operate the new 

facilities and amenities.   Many of the facility master plans and other planning documents were 

developed ten or more years ago.   Most of the plans do not identify the priorities for the facilities and 

amenities identified.  Additionally they do not necessarily reflect current needs.  Changes in technology, 

service delivery methods and population growth as well as significant changes in fiscal circumstances are 

not necessarily reflected in the County’s existing facility plans.  As funding becomes available, facility 

master plans will be updated.   

A simple listing of all projects in the plans will not shed light on projects which may be developed 

beyond the five year time frame as many of the projects will never be constructed.   

The approach used in developing the listing of facility projects that are identified as being “beyond five 

years” is as follows: 

‚ Projects that have consistently been identified as a high priority for departments and there is a 

clearly defined connection to the need to maintain and enhance service levels.    

‚ Projects which have undergone a formal prioritization process, such as park and recreation 

projects that ranked by Parks management and reviewed by the Parks Commission. 

‚ Projects that meet the above criteria and have a genuine potential funding in a five to fifteen 

year time frame.   

The following list shows those projects which are consistent with criteria above.    

No specific time frame is proposed for these projects as priorities will be reviewed annually and it is 

possible that a project on the “beyond five year” list may very well begin earlier than currently 

envisioned.  Conversely, a project that is currently determined to be a high priority for future 
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consideration may fall off the priority list as emerging priorities and needs and funding sources are 

identified over time.   

Capital Facility Projects Beyond Five Years 

Parks  

 

Morro Bay to Cayucos Connector Trail       

Location: Morro Bay and Cayucos 

This project would develop a multi-use class I pathway and class III bike route between Morro Bay and 

Cayucos (California Coastal Trail).  Some design and permitting elements for this project may begin 

earlier.  Funding for completion of design and eventual construction has not yet been identified.   

 

San Miguel Community Park Expansion     

Location: San Miguel 

 

 This project will expand park by removing K St. & expanding to adjacent parcel.  Improvements include:  

new ball field; and repair of existing facilities - K St. mitigation partially grant funded, additional funding 

needed for improvements.  The project has some funding for preliminary activities but the completed 

development of the project is anticipated to be beyond the five year time frame unless grant funds can 

be obtained.   

 

Templeton to Atascadero Connector   

Location: Templeton and Atascadero 

This is a multi-use trail connecting Templeton and Atascadero.   The project has received some grant 

funding for design.   The construction of this trail is not anticipated within the next 5 years.   

Avila to Harford Pier Pathway     Avila Beach 

This is multi-use class I pathway between Avila Beach and Harford Pier (California Coastal Trail).  There is 

some grant funding for design.   There is only partial funding for construction.  The actual development 

of this project is not anticipated within five years although this could be moved up if permits and design 

are allowed to proceed.          

 

Bob Jones Trail  

Location:  San Luis Obispo and Avila Beach     

Although components of the trail will be completed within the five year time frame, the overall project 

completion is anticipated to extend beyond five years.           
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Public Safety - Fire 

 

West Nipomo property purchase - development of a new fire station:   Location: Nipomo 

County Fire proposes to purchase property for the eventual development of a new fire station to serve 

the growing Nipomo Community.  Currently there is insufficient funding to accomplish higher priority 

Fire projects and this project. 

 

Property purchase North County - development of a new fire station     

Location: No. County 

County Fire proposes to purchase property for the eventual development of a new fire station to serve 

the growing population in North County.  A specific location will be determined at the completion of the 

County Fire Strategic Plan. Currently there is insufficient funding to accomplish higher priority Fire 

projects and this project. 

 

Property purchase north coast area - development of a new fire station  

Location: No Coastal 

This project would acquire property for a future fire station in the north coastal area of the County.  A 

more specific location will be available with completion of the County Fire Strategic Plan.  Currently 

there is insufficient funding to accomplish higher priority Fire projects and this project. 

 

Property purchase at Oak Shores - development of a new fire station 

Location: Oak Shores 

The current fire station at Oak Shores is in a leased facility.  County Fire proposes to seek a donation of 

land and construct a new fire station at Oak Shores. Currently there is insufficient funding to accomplish 

higher priority Fire projects and this project. 

 

Public Safety – Probation 

Construct a new locker and shower facility for Probation 

Location: San Luis Obispo 

Construct a 1,100 SF men’s and women’s locker room with showers at the Casa Loma facility in San Luis 

Obispo.    

 

 

 

Health and Human Services 

 

Many facilities associated with the provision of health and human services are leased facilities.  Leasing 

facilities allows for a more cost effective response to the changes in service delivery associated with 

growth and contraction of funding for health and human services.   Consequently there are a few 

planned facilities in this category.    
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Completion of Public Health Renovation:    

Location:  San Luis Obispo          

There are a total of 4 phases associated with the renovation of the Public Health Lab.  The 2 highest 

priority phases are included in the five year plan.    The remaining 2 phases are likely to be beyond five 

years.        

 

Continued expansion and renovation of the Animal Shelter 

Location:  San Luis Obispo 

Animal Services is a division of the Health Agency.   The San Luis Obispo Animal Shelter was constructed 

more than 40 ago.  A report by the Humane Society identified needed improvements to the animal 

shelter.  A subsequent report identified a phased approach to the renovation of the facility.  The first 

and a portion of the second phase is under way.  Subsequent phases will involve expansion of the canine 

kennels and sally port as well as continued renovation.  Subsequent phases are not currently planned 

within the five year time frame given current funding constraints and other County wide priorities. 

 

Libraries  

Funding for future library facilities is anticipated to be constrained for a considerable amount of time in 

the future as annual operational funding is almost entirely devoted to keeping existing libraries open.  

Additionally, annual receipts from Library Public Facility Revenues are committed for at least 10 years to 

repay loans from non-library reserve designations to fund new libraries in Cambria and Atascadero.    

The following identified Library projects are beyond the five year time frame but could be considered if 

alternative funding from the community were identified. 

 

Replacement of the Templeton Library 

Location:  Templeton 

Expansion or replacement of the existing library is dependent upon obtaining funding from sources 

other than Library operational funding or Library Public Facility Fees.  The community has identified this 

project as a priority.   

 

Expansion Los Osos Library 

Location:  Los Osos 

Expansion of the existing library is dependent upon obtaining funding from sources other than Library 

operational funding or Library Public Facility Fees.  The community has identified this project as a 

priority and would like to double the size of the existing facility.   

 

Expansion Nipomo Library 

Location:  Nipomo  

Expansion of the existing library is dependent upon obtaining funding from sources other than Library 

operational funding or Library Public Facility Fees.  The community has identified this project as a 

priority and would like to double the size of the existing facility.   
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Public Works  

Significant Infrastructure Projects “Beyond Five Years” 

Currently, several projects are under consideration which will lead to long term capital improvements.  

The development of project scope is defined through planning studies and through the interaction of 

various stakeholder groups.  Several of these projects are vital to providing needed resources to support 

strategic development in communities. 

The criterion for selection as a capital project “beyond five years” involves reviewing Board directives 

through the Resource Management System.  Those with Level of Severity II or III are on the horizon for 

development of strategies and ultimate improvements.  Budgetary performance goals adopted by the 

Board define which projects need to be undertaken to keep the infrastructure maintained and 

operational. 

Anticipated  Capital Projects   Description   Location        

Paso Groundwater Implementation  Options to Enhance Supply North County   

Arroyo Grande Channel Improvements  Increase capacity/levee height   Oceano   

CSA7A Wastewater Interceptor Project  Reroute/improve trunk lines Oak Shores 

Oakglen Avenue Study    Provide secondary access Nipomo   

Main Street Interchange     Construct Operations Imp. Templeton    

Tefft Street Interchange    Add northbound turn lanes Nipomo   

New Water Tank CSA 10   Additional Water Storage  Cayucos   

Theater Drive Bikelanes    Key bike connection to Paso  Templeton   

Pavement Preventative Maintenance  $ 2-3 million annual program      Countywide   

 

Bridge Replacement Projects 

Anticipated  Capital Projects   Description   Location        

Dover Canyon Road                    New Concrete Bridge   North County 

 

Jack Creek Road           New Concrete Bridge   North County 

 

Toro Creek Road       New Concrete Bridge    North County 
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Drainage Projects 

Anticipated  Capital Projects   Description   Location        

11th/16th Streets    New Storm Drain   San Miguel 

 

Main Street     New Storm Drain   Templeton 

 

17th Street at Route 1   New Storm Drain   Oceano 

 

Salinas Avenue    New Culvert    Templeton 
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Appendix 9: Description of the Annual CIP Process 

 

The following summarizes the annual process to identify and recommend capital and major 

maintenance projects to the Board of Supervisors.  The processes are used to identify projects 

recommended for the annual County budget and the County Five Year Capital Improvement Plan. 

 

‚ Capital projects proposed for inclusion on the Five Year CIP and which have an estimated cost of 

$100,000 or greater are jointly reviewed by the membership of the IFCC.  Bringing together the 

County Administrative Office, General Services Agency, Public Works Department, and the Planning 

and Building Department allows a broader range of input into the capital project selection early in 

the process.  Joint evaluation of projects helps increase internal awareness of how one project may 

impact another.  It also allows for greater consideration of land use policies and goals and increases 

coordination of potential funding opportunities.  

 

‚ Each project considered for inclusion on the annual budget and/or Five Year CIP is rated based on 

the criteria identified in the Board of Supervisors Budget policies as shown below. 

 

o Ability to address a critical need or threats to health and safety 

o Connection to mandates or legal requirements 

o Existence of non-General Fund funding source(s)  

o Impact on General Fund or other budgetary impacts to existing services due to costs for 

staffing, operations and maintenance 

o Ability to address essential maintenance or repair needs to existing assets 

o Impact to service levels 

o Potential to save water/energy 

o Level of consistency with County plans, goals and priorities 

 

‚ Once the IFCC completes the task of rating projects a recommended list is presented to the Capital 

Improvement Executive Steering Committee (CI ESC).  The CI ESC reviews the annual listing of 

projects for both the annual budget and Five Year CIP.   The CI ESC review of projects increases the 

transparency of how capital projects are identified and recommended.  The CI ESC evaluates capital 

improvement investment opportunities from a County-wide perspective and assists with 

coordination between key stakeholders.  This group evaluates and, if judged worthy, endorses the 

recommendations of the IFCC.   

 

This committee is chaired by the County Administrator and includes the following membership. 

 

o Director, General Services Agency, and ESC Vice-Chair 

o Auditor-Controller 

o Chief Probation Officer 

o Director, Health Agency 

o Director, Library 

o Director, Planning & Building 

o Director, Public Works 

o Director, Social Services 

o Fire Chief 
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o Sheriff-Coroner 

 

‚ Each project of the Five Year CIP is described on a one page project sheet which identifies the 

project description, project justification, estimated cost, existing or potential funding sources, links 

to plans and community.  This page is linked to a summary sheet which lists all projects on the Five 

Year Plan. 

  

‚ The annual update of the plan is described in an annual procedure document which guides the 

process for requesting, identifying and evaluating capital project proposals. 

 

‚ The incorporation of the Planning and Building Department in the annual process helps assure that 

as projects are considered, their alignment with land use policies and goals is given greater 

consideration.   

 

‚ The annual Five Year CIP update process begins in July of each fiscal year when the General Services 

Agency sends a request for projects to all departments.  Departments submitting requests use 

electronic forms to describe and justify their requested project.   

 

‚ Each project submitted is reviewed and rated using the criteria in the Board of Supervisors Budget 

policies.  This forms the basis for the subsequent evaluation by the Capital Improvement Executive 

Steering Committee. 

 

‚ Funding sources are identified and evaluated for each project.    

 

‚ Funding opportunities are discussed by the IFCC and CI ESC.  This allows for a broader perspective of 

funding options which can be used to better identify and plan for funding capital projects in the 

future. 

 

 


